


<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-T-0006/M0002		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. RES-15-0237		4. SOLICITATION NO.	
5. EFFECTIVE DATE 05/14/2015		6. AWARD DATE 05/14/2015		7. PERIOD OF PERFORMANCE 07/01/2014 TO 02/05/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO PETER APPIGNANI US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID		
			15. PROJECT TITLE EXPERT ELICITATION TO SUPPORT INTERFACING SYSTEM L		
16. ACCOUNTING DATA 2015-C0200-FEEBASED-60-60D002-11-6-213-1052-251D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ6014D0009 Task Order No. NRC-HQ-60-14-T-0006  Title: Expert Elicitation to Support Interfacing System Loss of Coolant Accident PRA Modeling  Summary of Changes:  The purpose of this modification is to: (1) add additional within scope tasks; (2) accept PNNL's proposal dated 4/23/15, Mod. 1; (3) increase the authorized cost ceiling by \$91,604.00 from Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$91,604.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE	25c. DATE	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 5-14-15	

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUN - 5 2015

ADM002

IAA NO NRC-HQ-60-14-T-0006/M0002	ORDER NO	PAGE 2	OF 2
<p>\$286,275.00 to \$377,879.00; and change the end period of performance from 5/30/15 to 2/5/16.</p> <p>Accordingly the agreement is modified as follows:</p> <p>Reference to the "Statement of Work," is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 2 entitled "Statement of Work, Rev. 1."</p> <p>The new authorized cost ceiling is \$377,879.00 The new period of performance is 7/1/14 - 2/5/16</p> <p>All other terms and conditions remain unchanged.</p> <p>Attachment: Statement of Work, Rev. 1</p>			