

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-20-14-T-0020/M0002		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/04/2015		6. AWARD DATE 03/04/2015		7. PERIOD OF PERFORMANCE 06/02/2014 TO 06/30/2015	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010		9. DELIVER TO THOMAS MCLELLAN 11555 ROCKVILLE PIKE MAIL STOP OWFN 9 H7 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-415-7924		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID			
		15. PROJECT TITLE SEE BOX 18			
16. ACCOUNTING DATA No Change In Funds					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2514D0001 Reference Requisition: ZEROREQ-NRR-15-0095 TITLE: Review of Relief Request I4R-20 from ASME Code, Section XI Requirements Associated with the Fourth 10-Year Inservice Inspection Interval for Quad Cities, Units 1 and 2 Nuclear Power Station SUMMARY OF CHANGES: The purpose of this modification is to change the expiration date of this agreement from 3/14/2015 Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING)			
25b. NAME AND TITLE		25c. DATE		26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON	
				26c. DATE 3/4/15	

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

JUN 15 2015

ADM002

to 6/30/15 at no additional cost. The revised period of performance is from 6/2/14 - 6/30/15.

As a result the deliverables as listed in the agreement are revised as follows:

(a) March 30, 2015 is the revised due date for review and evaluate licensee's responses to the RAI and prepare a technical letter report according to MD 11.7 and LIC 102 needed for final evaluation. Also need to prepare a 2nd clarification RAI, Draft.

(b) June 15, 2015 is the revised due date to incorporate NRC comments and prepare the final report.

All other terms and conditions remain unchanged, including the authorized cost ceiling of \$62,280.00.