



Entergy Operations, Inc.
17265 River Road Hwy 18
Killona, LA 70057
Tel 504 739 6845
Fax 504 739 6678

John P. Jarrell
Regulatory Assurance Manager
Waterford 3

W3F1-2015-0050

June 30, 2015

U.S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, DC 20555

SUBJECT: Commitment Change Notification for Generic Safety Issue - 191
Waterford Steam Electric Station, Unit 3
Docket No. 50-382
License No. NPF-38

- References:
1. NRC SECY-12-0093, "Closure Options for Generic Safety Issue - 191, Assessment of Debris Accumulation on Pressurized-Water Reactor Sump Performance," dated July 9, 2012. (ADAMS Accession No. ML121320270)
 2. SRM-NRC SECY-12-0093, "Closure Options for Generic Safety Issue - 191, Assessment of Debris Accumulation on Pressurized-Water Reactor Sump Performance," dated December 14, 2012. (ADAMS Accession No. ML12349A378)
 3. NRC letter to NEI, "Nuclear Regulatory Commission Review of Generic Safety Issue-191 Nuclear Energy Institute Revised Schedule for Licensee Submittal of Resolution Path," dated November 21, 2012. (ADAMS Accession No. ML12326A497)
 4. Entergy letter W3F1-2013-0027, "Closure Option for Generic Safety Issue - 191," dated May 16, 2013. (ADAMS Accession No. ML13137A133)

Dear Sir or Madam:

In Reference 1, the NRC staff recommended three closure options to the Commission for resolving Generic Safety Issue - 191 and the Commission approved the staff's recommendation to allow Licensee's to choose any of the three options to close the issue in Reference 2. On May 16, 2013, Waterford Steam Electric Station, Unit 3 submitted a letter to the NRC (Reference 4) identifying the closure option that Waterford 3 had selected and the associated implementation schedule. In this letter (Reference 4), Waterford 3 made the following commitment:

Within six months of establishing a final determination of the scope of insulation replacement, remediation, or model refinements based on the results of the PWROG program, Waterford 3 will submit a final updated supplemental response to support closure of GL 2004-02 for Waterford 3. Waterford 3 expects to submit the final updated response by June 30, 2015.

The PWROG program schedule has changed and final results of the PWROG program have not been received. This has resulted in Waterford 3 not being able to meet the original commitment date of June 30, 2015. Based upon the change in the schedule, Waterford 3 is revising the original commitment as documented in Attachment 1.

This commitment change does not affect the closure option Waterford 3 selected in Reference 4 and will still support successful resolution of GSI-191 and closure of Generic Letter (GL) 2004-02.

This amendment response contains one revised commitment (Attachment 1).

If you have any questions or require additional information, please contact John Jarrell, Regulatory Assurance Manager, at 504-739-6685.

Sincerely,



MRC/JPJ/lem

Attachments:

1. List of Regulatory Commitments

cc: Mr. Marc L. Dapas
Regional Administrator
U. S. NRC, Region IV
RidsRgn4MailCenter@nrc.gov

NRC Senior Resident Inspector for Waterford 3
Frances.Ramirez@nrc.gov (SRI)
Chris.Speer@nrc.gov (RI)
Thomas.Sullivan@nrc.gov (RI)

NRC Program Manager for Waterford 3
Michael.Orenak@nrc.gov

Attachment 1 to
W3F1-2015-0050
List of Regulatory Commitments

List of Regulatory Commitments

This table identifies actions discussed in this letter for which Entergy commits to perform. Any other actions discussed in this submittal are described for the NRC's information and are not commitments.

COMMITMENT	TYPE (Check one)		SCHEDULED COMPLETION DATE (If Required)
	ONE- TIME ACTION	CONTINUING COMPLIANCE	
Within six months of establishing a final determination of the scope of insulation replacement, remediation, or model refinements, Waterford 3 will submit a final updated supplemental response to support closure of GL 2004-02 for Waterford 3.	X		December 15, 2016 (expected date)