


<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-14-D-0006/M0003		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. NRR-15-0246		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/19/2015		6. AWARD DATE 06/19/2015		7. PERIOD OF PERFORMANCE 03/03/2014 TO 12/31/2015	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010			9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13-F15 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100002 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-415-7924			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP O3-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID J4642		
			15. PROJECT TITLE SEE BLOCK 18 BELOW		
16. ACCOUNTING DATA 2015-X0200-FEEBASED-20-20D007-11-4-149-1034-253D					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-20-14-D-0006. Title: Technical Assistance for Review and Safety Evaluation of NFPA License Amendment Request for Point Beach  Master IAA: N/A The purpose of this modification is to:  (1) provide incremental funding in the amount of \$30,000.00, thereby increasing the total obligations for this agreement from \$251,000.00 to \$281,000.00. Continued ...				
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$30,000.00		
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 		
25b. NAME AND TITLE		25c. DATE	25b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		25c. DATE 6-19-15

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

JUL 09 2015

ADM002

(2) extend the period of performance through 12/31/2015 at no additional cost to the Government, as a result the period of performance is changed from 03/03/2014 - 06/30/2015 to 03/03/2014 - 12/31/2015.

(3) The projected scheduled deliverables are as follows:

- Complete Fire PRA re-quantification due 7/28/2015
- Update Fire PRA Insights, Attachment W due 8/12/2015
- Submit revised LAR pages and attachments by 8/28/2015

All other terms and conditions remain unchanged including the authorized cost ceiling of \$690,800.00.