



<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-D-0017/M0004		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. RES-15-0364		4. SOLICITATION NO.	
5. EFFECTIVE DATE 06/30/2015		6. AWARD DATE 06/30/2015		7. PERIOD OF PERFORMANCE 08/06/2014 TO 09/30/2016	
8. SERVICING AGENCY ARGONNE NATIONAL LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439  POC: Sean Seamon TELEPHONE NO. 630-252-2077			9. DELIVER TO RAO APPAJOSULA US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE MAILSTOP T-10A36 ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC: Sandra Nesmith TELEPHONE NO. 301-415-6836			11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWIN-5E03 WASHINGTON DC 20555-0001			13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
			14. PROJECT ID V6370		
			15. PROJECT TITLE SEISMIC LOAD EFFECTS ON REACTOR MATERIALS DEGRADATION		
16. ACCOUNTING DATA 2015-X0200-FEEBASED-60-60D001-11-1-6-213-1032-253D					
17 ITEM NO.	18 SUPPLIES/SERVICES	19 QUANTITY	20 UNIT	21 UNIT PRICE	22 AMOUNT
	Master IAA: N/A Title: Seismic Load Effects on Reactor Materials Degradation  SUMMARY OF CHANGES:  The purpose of this modification is to (1) increase the level of effort and add additional within scope tasks; (2) accept ANL's proposal submitted on June 23, 2015, Mod. 1; (3) increase the authorized cost ceiling by \$128,453.00 from \$566,289.00 to \$694,742.00; and (4) provide Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$43,789.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25d. NAME AND TITLE Sean Seamon, Contracting Officer	25c. DATE 7/2/15	26b. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		26c. DATE 6/30/15	

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

JUL 21 2015

ANM002

incremental funding in the amount of \$43,789.00.

Accordingly the agreement is modified as follows:

Reference to the "Statement of Work," is hereby deleted in its entirety and replaced with the following Statement of Work attached to this Modification No. 4 entitled "Statement of Work, Rev. 1."

The new authorized cost ceiling is \$694,742.00

This modification provides incremental funding in the amount of \$43,789.00, thereby increasing the total obligations for this Agreement from \$522,500.00 to \$566,289.00.

All other terms and conditions remain unchanged.

Attachment: Statement of Work, Rev. 1

Principal Investigator: Omesh Chopra

NRC COR: Rao Appajosula

DUNS: 040535809

TAS: 31X0200.320

ALC: 31000001