

Mark D. Rauckhorst
Construction Vice President
Vogtle 3&4

Southern Nuclear
Operating Company, Inc.
7825 River Road
Waynesboro, GA 30830

Tel 706.848.5500
Fax 706.826.5570



August 07, 2015

Docket Nos.: 52-025
52-026

ND-15-1453
10 CFR 52.99(a)

U.S. Nuclear Regulatory Commission
Document Control Desk
Washington, DC 20555-0001

Southern Nuclear Operating Company
Vogtle Electric Generating Plant Units 3 and 4
Construction Activities Schedule Six-Month Update for Completion
of the Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC)

Ladies and Gentlemen:

In accordance with 10 CFR 52.99(a), Southern Nuclear Operating Company (SNC), as a Combined License (COL) holder under 10 CFR 52, hereby submits to the Nuclear Regulatory Commission (NRC) the current construction schedule information for completing the Inspections, Tests, Analyses, and Acceptance Criteria (ITAAC) Completion Packages associated with the Inspections, Tests, and Analyses (ITA) in the approved ITAAC for Vogtle Electric Generating Plant (VEGP) Units 3 and 4. This information is based upon integrated project construction schedule information that was provided to SNC by the Contractor.

Enclosure 1 to this letter is the ITAAC completion schedule for VEGP Unit 3, and Enclosure 2 is the ITAAC completion schedule for VEGP Unit 4. The enclosed ITAAC completion schedules serve to satisfy the 10 CFR 52.99(a) regulatory requirement for the NRC to receive an updated ITAAC completion schedule every six months. The previous ITAAC completion schedules for VEGP Units 3 and 4 were submitted to the NRC on February 9, 2015. Future ITAAC completion schedule updates will continue to be submitted to the NRC in accordance with the provisions of 10 CFR 52.99(a).

The enclosed schedules are dated July 7, 2015 and contain the most current information. Enclosure 3 serves as a Reader's Guide for understanding the construction information contained within each ITAAC completion schedule. The activity dates shown in the enclosed ITAAC schedules are determined by the Contractor as they relate to construction activities currently reflected in the VEGP 3 and 4 integrated project construction schedule owned by the Contractor. As is typical with a construction project, the schedule information is subject to change. Any changes to the project schedule will be reflected in SNC's future ITAAC completion schedule updates.

D092
NRO

The construction schedule information contained within the Enclosures is considered proprietary to both Westinghouse Electric Company, LLC (Westinghouse) and Chicago Bridge & Iron (CB&I) Company, and was determined to be treated as such based on affidavits considered by the NRC in its letter to Westinghouse dated August 12, 2009 (ADAMS ML092240522).

Accordingly, it is respectfully requested that the enclosed VEGP Units 3 and 4 construction schedule information be withheld from public disclosure in accordance with 10 CFR 2.390. The project schedule information provided with this letter is proprietary in its entirety; thus, a non-proprietary version is not provided.

This letter contains no regulatory commitments.

Should you have any questions regarding the information enclosed, please contact Michael Yox at (706) 848-6459.


Mr. Mark D. Rauckhorst states that: he is the Vogtle 3&4 Construction Vice President of Southern Nuclear Operating Company; he is authorized to execute this oath on behalf of Southern Nuclear Operating Company; and to the best of his knowledge and belief, the facts set forth in this letter are true.

Respectfully submitted,

SOUTHERN NUCLEAR OPERATING COMPANY



Mark D. Rauckhorst



Sworn to and subscribed before me this 7th day of August, 2015

Notary Public: Shondra Chestnut

My commission expires: Notary Public, Richmond Co., Georgia
My Commission Expires April 3, 2018

Enclosures:

- 1) Vogtle Electric Generating Plant (VEGP) Unit 3 – ITAAC Completion Schedule for ITAAC **{Withhold from Public Disclosure}**
- 2) Vogtle Electric Generating Plant (VEGP) Unit 4 – ITAAC Completion Schedule for ITAAC **{Withhold from Public Disclosure}**
- 3) Vogtle Electric Generating Plant (VEGP) Units 3 and 4 ITAAC Completion Schedules – Reader's Guide **{Withhold from Public Disclosure}**

U. S. Nuclear Regulatory Commission

ND-15-1453

Page 4 of 5

To:

Southern Nuclear Operating Company / Georgia Power Company

Mr. S. E. Kuczynski (w/o enclosures)

Mr. J. A. Miller

Mr. D. A. Bost (w/o enclosures)

Mr. M. D. Meier

Mr. M. D. Rauckhorst (w/o enclosures)

Mr. J. T. Gasser (w/o enclosures)

Mr. D. H. Jones (w/o enclosures)

Ms. K. D. Fili

Mr. D. L. McKinney

Mr. B. H. Whitley

Mr. D. L. Fulton

Mr. M. J. Yox

Mr. P. C. Albuquerque

Ms. A. L. Pugh

Mr. F. D. Hundley

Mr. W. A. Sparkman

Mr. J. P. Redd

Document Services RTYPE: VND.LI.L00

File AR.01.02.06

cc:

Nuclear Regulatory Commission

Mr. V. M. McCree (w/o enclosures)

Mr. M. Delligatti (w/o enclosures)

Mr. L. Burkhart (w/o enclosures)

Mr. C. Patel

Ms. D. L. McGovern

Mr. B. C. Anderson

Mr. B. M. Bovol

Ms. R. Reyes

Ms. M. A. Sutton

Mr. M. E. Ernstes

Mr. G. Khouri

Mr. M. G. Kowal

Mr. L. M. Cain

Mr. J. D. Fuller

Mr. C. B. Abbott

Ms. S. Temple

Mr. I. Anchondo

Oglethorpe Power Corporation

Mr. M. W. Price

Ms. K. T. Haynes

Ms. A. Whaley

Municipal Electric Authority of Georgia

Mr. J. E. Fuller
Mr. S. M. Jackson

Dalton Utilities

Mr. D. Cope

CB&I

Mr. J. Simmons (w/o enclosures)
Ms. K. Stoner (w/o enclosures)
Mr. C. A. Castell

Westinghouse Electric Company, LLC

Mr. R. Easterling (w/o enclosures)
Mr. S. W. Gray (w/o enclosures)
Mr. L. Woodcock (w/o enclosures)
Mr. M. P. Rubin
Mr. P. A. Russ
Mr. G. F. Couture
Mr. M. Y. Shaqgo
Ms. S. DiTommaso

Other

Mr. R. W. Prunty, *Bechtel Power Corporation*
Ms. K. K. Patterson, *Tetra Tech NUS, Inc.*
Dr. W. R. Jacobs, Jr., *Ph.D., GDS Associates, Inc.*
Mr. S. Roetger, *Georgia Public Service Commission*
Ms. S. W. Kernizan, *Georgia Public Service Commission*
Mr. K. C. Greene, *Troutman Sanders*
Mr. S. Blanton, *Balch Bingham*