



<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. IA-RES-10-176/M0015		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO. <b>ZERO REQ-RES-15-0288</b>		4. SOLICITATION NO.	
5. EFFECTIVE DATE 08/10/2015		6. AWARD DATE 08/10/2015		7. PERIOD OF PERFORMANCE 09/01/2010 TO 08/31/2016	
8. SERVICING AGENCY U S GEOLOGICAL SURVEY ALC: DUNS: +4: 12201 SUNRISE VALLEY DRIVE RESTON VA 20191  POC Janet Paquette / Uri Ten Brink TELEPHONE NO. 508-457-2215		9. DELIVER TO RASOOL ANOOSHEHPOOR 11555 ROCKVILLE PIKE MAIL STOP TWFN 10A36 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 3100001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Lisa Kauffman TELEPHONE NO 301-415-8199		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID V6166			
		15. PROJECT TITLE SEE BLOCK 18			
16. ACCOUNTING DATA No Funds Obligated					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	IA-RES-10-176 Project Title: Tsunami Landslide Source Probability and Potential Impact on New and Existing Power Plants Master IAA: N/A ZEROREQ-RES-15-0288  The purpose of this modification is to change the expiration date of this agreement from 08/31/2015 to 08/31/2016, and to revise the deliverable due dates.  Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) 		25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE Walter Barnhardt, Director, WHCMSC		25c. DATE 8/10/15		25b. CONTRACTING OFFICER JEFFREY R MITCHELL	
				25c. DATE 8/10/2015	

TEMPLATE - ADMIN

SUNSI REVIEW COMPLETE

AUG 13 2015

ADMIN02

IAANO IA-RES-10-176/M0015	ORDER NO	PAGE 2	OF 2
<p>09/01/2010 through 08/31/2016.</p> <p>The due date for the deliverable titled: Final Technical Report is revised to 08/31/2016.</p> <p>All other terms and conditions remain unchanged including the authorized cost ceiling of \$1,201,860.00.</p>			