

**Jon A. Franke**  
Site Vice President

**Susquehanna Nuclear, LLC**  
769 Salem Boulevard  
Berwick, PA 18603  
Tel. 570.542.2904 Fax 570.542.1504  
jon.franke@talenenergy.com



**AUG 28 2015**

U. S. Nuclear Regulatory Commission  
Attn: Document Control Desk  
Washington, DC 20555-0001

10 CFR 50.90

**SUSQUEHANNA STEAM ELECTRIC STATION  
PROPOSED AMENDMENT NO. 317 TO LICENSE  
NPF-14 AND PROPOSED AMENDMENT NO. 289  
TO LICENSE NPF-22: SUPPLEMENT TO CHANGE  
PROPOSED MILESTONE 8 DATE  
PLA-7378**

---

**Docket Nos. 50-387  
and 50-388**

*Reference: (1) PPL Letter (PLA-7169) (J. A. Franke) to NRC Document Control Desk, "Susquehanna Steam Electric Station Proposed Amendment No. 317 to License NPF-14 and Proposed Amendment No. 289 to License NPF-22: Changes to Cyber Security Implementation Schedule," dated December 2, 2014 (ML14336A246).*

In Reference 1, PPL Susquehanna, LLC (now Susquehanna Nuclear, LLC) requested an amendment to the Facility Operating License (FOL) for Susquehanna Steam Electric Station (SSES) Unit 1 Operating License (NPF-14) and SSES Unit 2 Operating License (NPF-22) that proposed a change to the SSES Cyber Security Plan (CSP) Milestone 8 full implementation date as set forth in the SSES Cyber Security Plan Implementation Schedule. During discussion with the NRC Project Manager on August 19, 2015, Susquehanna Nuclear, LLC decided to revise the proposed CSP Milestone 8 completion date to December 31, 2017. The justification for the proposal and no significant hazards consideration evaluation are unaffected by this change.

There are no regulatory commitments contained in this letter. The full implementation of the CSP is an Operating License Condition.

If you have any questions regarding this report, please contact Mr. Jeffery N. Grisewood at 570-542-1330.

I declare under penalty of perjury that the foregoing is true and correct.

Executed on: August 26, 2015

J. A. Franke

Copy: NRC Region I  
Mr. J. E. Greives, NRC Sr. Resident Inspector  
Mr. M. Shields, PA DEP/BRP  
Mr. J. A. Whited, NRC Project Manager