

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. M0001		3. EFFECTIVE DATE 03/10/2016		4. REQUISITION/PURCHASE REQ. NO. NRR-16-0120	
5. PROJECT NO. (If applicable)		6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) BECKMAN ASSOCIATES INC 1071 STATE RTE 136 SUITE 20 BELLE VERNON PA 150122926		(X) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 785915794 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-13-C-03-0032 NRC-HQ-20-16-T-0004		10B. DATED (SEE ITEM 13) 01/05/2016	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$1,000,000.00
2016-X0200-FEEBASED-20-20D003-11-5-139-1054-252A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
X	D. OTHER (Specify type of modification and authority) FAR 52.232-22 Limitation of Funds

E. IMPORTANT: Contractor ☒ is not. ☐ is required to sign this document and return _____ 0 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

Project Title: Component Design Bases Inspections (CDBI)

The purpose of this modification is to provide \$1,000,000 of incremental funding, thereby increasing the total obligation amount from \$600,000 to \$1,600,000. A detailed description is provided on page two.

Total Obligation Amount: \$1,600,000 (Changed)

Total Ceiling Amount: \$2,556,360.22 (Unchanged)

Period of Performance: 01/01/2016 to 12/31/2016 (Unchanged)

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MARK THOMPSON	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16C. DATE SIGNED 03/10/2016	

NSN 7540-01-152-8070
Previous edition unusable

STANDARD FORM 30 (REV. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

MAR 18 2016

ADM002

The purpose of this modification is to provide \$1,000,000 of incremental funding, thereby increasing the total obligation amount from \$600,000 to \$1,600,000. As a result of this modification action section **B.3 NRCB040A CONSIDERATION AND OBLIGATION—COST-PLUS-FIXED-FEE ALTERNATE I** is hereby deleted in its entirety and is replaced with the following:

B.3 CONSIDERATION AND OBLIGATION—COST-PLUS-FIXED-FEE ALTERNATE I

- (a) The total estimated cost to the Government for full performance of this task order is \$2,556,360.22 of which the sum of \$2,430,470.02 represents the estimated reimbursable costs, and of which \$125,890.20 represents the fixed fee.
- (b) There shall be no adjustment in the amount of the Contractor's fixed fee.
- (c) The amount obligated by the Government with respect to this contract is \$1,600,000.00, of which the sum of \$1,504,000.00 represents the estimated reimbursable costs, and of which \$96,000.00 represents the fixed fee.
- (d) This is not a fully-funded contract and FAR 52.232-20 "Limitation of cost" and FAR 52.232-22 "Limitation of Funds" applies.
- (e) In accordance with FAR 52.216-8 Fixed Fee, it is the policy of the NRC to withhold payment of the fee after payment of 85 percent of the fee has been paid in order to protect the Government's interest. The amount of the fixed fee withheld from the Contractor will not exceed 15 percent of the total fee or \$100,000, whichever is less. Accordingly, the maximum amount of the fixed-fee that may be held in reserve is \$14,400.00.

(End of Clause)