

<b>AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT</b>		1. CONTRACT ID CODE		PAGE OF PAGES 1 2	
2. AMENDMENT/MODIFICATION NO. M0005		3. EFFECTIVE DATE 04/01/2016		4. REQUISITION/PURCHASE REQ. NO. RES-16-0180	
5. PROJECT NO. (If applicable)		6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		7. ADMINISTERED BY (If other than Item 6) CODE	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) UNIVERSITY OF WISCONSIN SYSTEM ATTN MARK SWEET 21 N PARK ST STE 6401 MADISON WI 537151218		(X) 9A. AMENDMENT OF SOLICITATION NO.		9B. DATED (SEE ITEM 11)	
CODE 161202122 FACILITY CODE		X 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-HQ-60-14-C-0002		10B. DATED (SEE ITEM 13) 03/24/2014	

**11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS**

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.  
 Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning \_\_\_\_\_ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$5,373.00  
 2016-X0200-FEEBASED-60-60D003-11-6-213-1045-252A

**13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.**

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 CHANGES--COST REIMBURSEMENT
	D. OTHER (Specify type of modification and authority)

**E. IMPORTANT:** Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office.

**14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)**

Project Title: Analytical Support for BDBA/Emergency Accident Issues

The purpose of this modification is to extend the contract period of performance by 3 months, thereby changing the expiration date from March 31, 2016 to June 30, 2016 and to provide \$5,373 of incremental funding, thereby increasing the total obligation amount from \$303,727 to \$309,100.

Total Obligation Amount: \$309,100 (Changed)  
 Total Ceiling Amount: \$309,100 (Unchanged)  
 Period of Performance: 03/24/2015 to 06/30/2016 (Changed)

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) JERRY PURCELL	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED	16C. DATE SIGNED 03/17/2016	

NSN 7540-01-152-8070  
 Previous edition unusable

STANDARD FORM 30 (REV. 10-83)  
 Prescribed by GSA  
 FAR (48 CFR) 53.243

**SUNSI REVIEW COMPLETE**

**TEMPLATE - AMMOD**

**AMMOD2**

The purpose of this modification is to extend the contract period of performance by 3 months, thereby changing the contract expiration date from March 31, 2016 to June 30, 2016 and to provide \$5,373 of incremental funding, thereby increasing the total obligation amount from \$303,727 to \$309,100.

Section **B.2 CONSIDERATION AND OBLIGATION—COST-PLUS-FIXED-FEE ALTERNATE I** is hereby revised as follows:

- (a) The total estimated cost to the Government for full performance is \$309,100.
- (b) The amount obligated by the Government with respect to this contract is \$309,100.
- (c) It is estimated that the amount currently allotted will cover performance through contract expiration.

(End of Clause)

Section **F.5 PERIOD OF PERFORMANCE** is hereby revised as follows:

This contract shall commence on 3/24/2014 and will expire on 6/30/2016.

(End of Clause)

Section **8.0 of the Statement of Work** is hereby revised as follows:

<b>Task Title</b>	<b>Deliverable</b>	<b>Title</b>	<b>Due Date</b>
Analytical Support for CCI Experiments	Analysis of CCI-7 and CCI-8	Final Report	6/30/2016