


<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-14-T-0006/M0006		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 03/29/2016		6. AWARD DATE 03/29/2016		7. PERIOD OF PERFORMANCE 05/09/2014 TO 06/24/2016	
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352  POC Genice Madera TELEPHONE NO. 509-372-4010		9. DELIVER TO BERNARD GRENIER US NUCLEAR REGULATORY COMMISSION 11555 ROCKVILLE PIKE MAILSTOP OWFN 13 F15 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC MORIE GUNTER-HENDERSON TELEPHONE NO. 301-287-0893		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP 3WFN-05-C64MP WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID			
		15. PROJECT TITLE SEE BLOCK 18 BELOW			
16. ACCOUNTING DATA No Change In Funds      ZEROREQ-NRR-16-0156					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Master IAA: NRCHQ2014D0014 Project Title: Review of License Amendment Request for the Catawba Nuclear Station, Units 1 and 2, Transition to National Fire Protection Association Standard 805 (NFPA 805), Performance-Based Standard for Fire Protection for Light Water Reactor Electric Generating Plants.  The purpose of this modification is to extend the period of performance through June 24, 2016 at no additional cost to the government. As a result Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)		25b. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE	25c. DATE	25d. CONTRACTING OFFICER MORIE E. GUNTER-HENDERSON		25e. DATE 3/29/16	

SUNSI REVIEW COMPLETE

TEMPLATE - ADM001

APR 19 2016

ADM002

the period of performance is changed from  
05/09/2014 - 04/29/2016 to 05/09/2014 -  
06/24/2016

The deliverable date for Task 5 - Review final  
RAI response(s) and prepare the TER is revised  
accordingly to 06/24/2016.

All other terms and conditions remain unchanged  
including the authorized cost ceiling amount of  
\$419,146.00.