


AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES									
				1 4									
2. AMENDMENT/MODIFICATION NO. M0011		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. NMSS-16-0116									
5. PROJECT NO. (If applicable)		6. ISSUED BY CODE NRCHQ		7. ADMINISTERED BY (If other than Item 6) CODE									
US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001													
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SANFORD COHEN ASSOCIATES 1608 SPRING HILL RD STE 400 VIENNA VA 221822241		(x) 9A. AMENDMENT OF SOLICITATION NO.											
		9B. DATED (SEE ITEM 11)											
		x 10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-41-10-013 NRCT005											
		10B. DATED (SEE ITEM 13) 08/20/2012											
CODE 071167910		FACILITY CODE											
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS													
<input type="checkbox"/> The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers <input type="checkbox"/> is extended. <input type="checkbox"/> is not extended. Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.													
12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$21,943.46 2016-X0200-FEEBASED-50-50D008-35-4-195-F1129-251A													
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.													
<table border="1" style="width:100%; border-collapse: collapse;"> <tr> <td style="width:10%;">CHECK ONE</td> <td>A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.</td> </tr> <tr> <td></td> <td>B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).</td> </tr> <tr> <td>X</td> <td>C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes--Cost-Reimbursement Alternate II (APR 1984)</td> </tr> <tr> <td></td> <td>D. OTHER (Specify type of modification and authority)</td> </tr> </table>						CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.		B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).	X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes--Cost-Reimbursement Alternate II (APR 1984)		D. OTHER (Specify type of modification and authority)
CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.												
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).												
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes--Cost-Reimbursement Alternate II (APR 1984)												
	D. OTHER (Specify type of modification and authority)												
E. IMPORTANT: Contractor <input type="checkbox"/> is not. <input checked="" type="checkbox"/> is required to sign this document and return <u>1</u> copies to the issuing office.													
14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) The purpose of this modification is to increase the level of effort for Tasks 3 to accommodate additional contractor support, and to extend the period of performance through September 30, 2016. This additional contractor support is due to delays in receiving new and revised application information from the applicant. As a result (1) the estimated cost plus fee of this task order is hereby increased by \$21,943.46 from \$563,789.08 to \$585,732.54, (2) funds in the amount of \$21,943.46 are obligated, thereby increasing the total obligated amount from \$563,789.08 to \$585,732.54, and the period of performance is extended through September 30, 2016.													
Please see the following page for details.													
Continued ...													
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.													
15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)											
		MARK THOMPSON											
15B. CONTRACTOR/OFFEROR		15C. DATE SIGNED		16C. DATE SIGNED									
(Signature of person authorized to sign)				03/31/2016									
NSN 7540-01-152-8070 Previous edition unusable		STANDARD FORM 30 (REV. 10-83) Prescribed by GSA FAR (48 CFR) 53.243											

TEMPLATE - ADM001

SUNSI REVIEW COMPLETE

APR 19 2016

ADM002

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES	
				1 4	
2. AMENDMENT/MODIFICATION NO. M0011		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO. NMSS-16-0116	
5. PROJECT NO. (If applicable)		6. ISSUED BY US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001		7. ADMINISTERED BY (If other than Item 6)	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) SANFORD COHEN ASSOCIATES 1608 SPRING HILL RD STE 400 VIENNA VA 221822241		(x)		9A. AMENDMENT OF SOLICITATION NO.	
CODE 071167910		FACILITY CODE		9B. DATED (SEE ITEM 11)	
		X		10A. MODIFICATION OF CONTRACT/ORDER NO. NRC-41-10-013 NRCT005	
				10B. DATED (SEE ITEM 13) 08/20/2012	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required) Net Increase: \$21,943.46
2016-X0200-FEEBASED-50-50D008-35-4-195-F1129-251A

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
X	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: FAR 52.243-2 Changes--Cost-Reimbursement Alternate II (APR 1984)
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office.


14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

The purpose of this modification is to increase the level of effort for Tasks 3 to accommodate additional contractor support, and to extend the period of performance through September 30, 2016. This additional contractor support is due to delays in receiving new and revised application information from the applicant. As a result (1) the estimated cost plus fee of this task order is hereby increased by \$21,943.46 from \$563,789.08 to \$585,732.54, (2) funds in the amount of \$21,943.46 are obligated, thereby increasing the total obligated amount from \$563,789.08 to \$585,732.54, and the period of performance is extended through September 30, 2016.

Please see the following page for details.

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) Laurie Loomis, VP		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) MARK THOMPSON	
15B. CONTRACTOR/OFFEROR  (Signature of person authorized to sign)	15C. DATE SIGNED 3/31/16	16B. UNITED STATES OF AMERICA (Signature of Contracting Officer)	16C. DATE SIGNED

NAME OF OFFEROR OR CONTRACTOR
SANFORD COHEN ASSOCIATES

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Total Obligated Amount: \$585,732.54 (Changed) Base and Exercised Options: \$585,732.54 (Changed) Base and All Options: \$585,732.54 (Changed) Period of Performance: 08/22/12 - 09/30/2016 (Changed)				

The purpose of this modification is to increase the level of effort for Tasks 3 to accommodate additional contractor support, and to extend the period of performance through September 30, 2016. This additional contractor support is due to delays in receiving new and revised application information from the applicant. As a result (1) the estimated cost plus fee of this task order is hereby increased by \$21,943.46 from \$563,789.08 to \$585,732.54, (2) funds in the amount of \$21,943.46 are obligated, thereby increasing the total obligated amount from \$563,789.08 to \$585,732.54, and the period of performance is extended through September 30, 2016.

Accordingly, this task order is hereby modified as follows:

1. Paragraph 7.3, TASK 3: Drafting and Planning the EA, under section 7.0 of the Statement of Work is revised to read as follows:

"The estimated level of effort for Task 3 is approximately 450 hours."

2. The task order ceiling is hereby increased by \$21,943.46 from \$563,789.08 to \$585,732.54.

Accordingly, paragraph (a) under section A.1, CONSIDERATION AND OBLIGATION-- COST PLUS FIXD FEE (JUN 1988) ALTERNATE I (JUN 1991), is also deleted in its entirety and revised to read as follows:

"(a) The total estimated cost to the Government for full performance of this task order is \$585,732.54, of which the sum of \$542,344.95 represents the estimated reimbursable costs, and of which \$43,387.59 represents the fixed fee."

3. Funds in the amount of \$21,943.46 are hereby obligated, thereby increasing the total obligated amount from \$563,789.08 to \$585,732.54.

Accordingly, paragraph (c) under section A.1, CONSIDERATION AND OBLIGATION-- COST PLUS FIXD FEE (JUN 1988) ALTERNATE I (JUN 1991), is also deleted in its entirety and replaced with the following:

"(c) The amount currently obligated by the Government with respect to this task order is \$585,732.54, of which the sum of \$542,344.95 represents the estimated reimbursable costs, and of which \$43,387.59 represents the fixed fee."

4. The period of performance for this task order is extended by an additional 6 months through September 30, 2016.

Accordingly, section A.4, Task/Delivery Order Period of Performance (Aug 2011), is revised to read as follows:

NRC-41-10-013 NRCT005 M0011

"This order shall commence on August 22, 2012 and will expire on September 30, 2016."

All other terms and conditions remain unchanged.