

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-60-14-1-0010/M0003		PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.	
5. EFFECTIVE DATE 05/13/2016		6. AWARD DATE 05/13/2016		7. PERIOD OF PERFORMANCE 08/22/2014 TO 12/31/2016	
8. SERVICING AGENCY AIR FORCE DEPT - DEFENSE ALC: DUNS: +4: AIR FORCE MATERIEL COMMAND USAF AFLCMUPZM HANSCOM AFB 20 SCHILLING CIRCLE B1305 3RD FL HANSCOM AIR FORCE BASE MA 01731-2125 POC Lorraine McNamara TELEPHONE NO 781 225-1244		9. DELIVER TO BERNARD DITTMAN US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH BUILDING 11555 ROCKVILLE PIKE MAIL STOP T-10A36 ROCKVILLE MD 20852			
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Marie Gunter-Henderson TELEPHONE NO 301 415-7924		11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRFSOURCE.NRC.GOV ROCKVILLE MD 20852-2738			
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWEN-5E03 WASHINGTON DC 20555-0001		13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974			
		14. PROJECT ID			
		15. PROJECT TITLE SEE BLOCK 18 BELOW			
16. ACCOUNTING DATA No Change in Funds ZEROREQ-RES-16-0139					
17. ITEM NO.	18. SUPPLIES/SERVICES	19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	AGREEMENT NO. NRC-HQ-60-14-1-0010 United States Air Force (USAF)/The Software Engineering Institute (SEI) Contract Number FA8721-05-C-0003/FA8721-10-C-0008 USAF TAS: 031X02000000 SEI PWS 5-569A2 Master IAA: N/A Continued ...				
23. PAYMENT PROVISIONS		24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING) <i>Walter Rontgen</i>		26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) <i>Morie E. Gunter-Henderson</i>			
25b. NAME AND TITLE WALTER RONTGEN CONTRACTING OFFICER		25c. DATE 17 MAY 2016		26c. DATE 5-13-16	

SUNSI REVIEW COMPLETE

JUN - 1 2016

TEMPLATE - ADMM001

ADMM002

Project Title: Safety Critical Systems and
Software Engineering Research.

Treasury Account Symbol (TAS): 031X0200000
SEI PWS: 5-569 A1

The purpose of this modification is to extend the
period of performance through 12/31/2016 at no
additional cost to NRC. As a result the period
of performance is changed from 08/22/2014 -
06/30/2016 to 08/22/2014 - 12/31/2016.

Revised Deliverables are as follows:

3.c Deliver tools and modelling (Cycle 1) -
08/28/2016 (estimated)

3.d Deliver hands-on workshop (Cycle 1) -
08/28/2016 (estimated)

3.f Deliver the peer-reviewed draft NUREG/CR
(Cycle 1) - 12/31/2016
(estimated)

4.c Deliver tools and modelling (Cycle 2) - NLT
four months after start of Cycle 2

4.d Deliver hands-on workshop (Cycle 2) - NLT
four months after start of Cycle 2

4.f Deliver the peer-reviewed draft NUREG/CR
(Cycle 2) - TBD (to depend on future contract mod)

5.b Deliver stakeholder engagement
presentation(s) - TBD (to depend on future
contract mod)

All other terms and conditions remain unchanged
including the authorized cost ceiling amount of
\$649,619.00.

ALC: 31000001
DUNS: 040535809
NRC TAS: 31X0200.320