



**UNITED STATES
NUCLEAR REGULATORY COMMISSION**
REGION I
2100 RENAISSANCE BOULEVARD, SUITE 100
KING OF PRUSSIA, PA 19406-2713

October 6, 2016

Docket No. 03029462
Mail Control No. 591984

License No. 45-23645-01NA

RDML L. Cariello
Director, Energy and Environment
Readiness Division (N45)
Office of Chief of Naval Operations
Department of the Navy
ATTN: N45, Rm 2D253
2000 Navy Pentagon
Washington, DC 20350-2000

SUBJECT: DEPARTMENT OF THE NAVY, ACCEPTANCE OF NOTIFICATION OF SPACE
AND NAVAL WARFARE SYSTEMS CENTER PACIFIC DECOMMISSIONING
MILESTONE DATE CHANGES, CONTROL NO. 591984

Dear Admiral Cariello:

This is in reference to your letter dated September 19, 2016, notifying the NRC that there has been a projected delay in the review and submission of the historical radiological assessment for the decommissioning activities at the Space and Naval Warfare Systems Center Pacific in San Diego, California as documented in your letter dated October 7, 2015. Your letter is accepted, the date change noted, and the status of the decommissioning project will be reviewed during the next biennial review of your program. No further correspondence on this matter is required. We understand that this delay will not impact the completion end date for the decommissioning on March 30, 2028.

Your cooperation is appreciated. If you have any concerns or require additional clarification with the details of this letter, please do not hesitate to contact me at (610) 337-5102 or shawn.seeley@nrc.gov.

Sincerely,

Original signed by Shawn Seeley

Shawn Seeley
Health Physicist
Medical Branch
Division of Nuclear Materials Safety

cc:
D. Fletcher, Executive Secretary

L. Cariello

2

Dear Admiral Cariello:

This is in reference to your letter dated September 19, 2016, notifying the NRC that there has been a projected delay in the review and submission of the historical radiological assessment for the decommissioning activities at the Space and Naval Warfare Systems Center Pacific in San Diego, California as documented in your letter dated October 7, 2015. Your letter is accepted, the date change noted, and the status of the decommissioning project will be reviewed during the next biennial review of your program. No further correspondence on this matter is required. We understand that this delay will not impact the completion end date for the decommissioning on March 30, 2028.

Your cooperation is appreciated. If you have any concerns or require additional clarification with the details of this letter, please do not hesitate to contact me at (610) 337-5102 or shawn.seeley@nrc.gov.

Sincerely,

Original signed by Shawn Seeley

Shawn Seeley
Health Physicist
Medical Branch
Division of Nuclear Materials Safety

cc:
D. Fletcher, Executive Secretary

SUNSI Review Complete: SSeeley

ML16294A171

DOCUMENT NAME: G:\WordDocs\Current\Navy MML\L45-23645-01 .591984.docx

After declaring this document "An Official Agency Record" it will be released to the Public.

To receive a copy of this document, indicate in the box: "C" = Copy w/o attach/encl "E" = Copy w/ attach/encl "N" = No copy

OFFICE	DNMS/RI	E	DNMS/RI	N		N			
NAME	SSeeley/SS								
DATE	10/6/16								

OFFICIAL RECORD COPY