

Enclosure 5

Path Forward: Schedule and Milestones  
Meeting Summary of the 11/29/2016 Meeting with  
U.S. Nuclear Regulatory Commission  
and  
Nuclear Energy Institute  
**DATED: January 19, 2017**

# **Path Forward: Schedule and Milestones**

## **Risk Informed Steering Committee**

Presenter: Mary Drouin, [mary.drouin@nrc.gov](mailto:mary.drouin@nrc.gov)

Office of Nuclear Reactor Regulatory Research

# Path Forward – Timeline

---

1. Incorporate lessons learned and update NRC staff position
2. Incorporate lessons learned in NEI 05-04, Appendix X
3. Observe a few additional IA pilots
4. Endorse a process for closure of F&Os after the lessons learned and regulatory position have been addressed

# Schedule and Milestones

---

## ***F&O Closure Process***

- **December 2016** – NRC staff to update, based on industry comments and lessons learned from pilots, staff regulatory position on F&O closure process
- **December 2016/January 2017\*** – NEI to provide final guidance on F&O closure process
- **March/April 2017\*** – NRC to issue “letter” on acceptability of F&O closure process

## ***PRA New Method Vetting Panel Process***

- **January/February 2017**– NRC staff to update, based on industry comments, staff regulatory position on PRA New Method Vetting Panel process
- **May/June 2017** – NRC staff to update, based on lessons learned from pilots, staff regulatory position on PRA New Method Vetting Panel process
- **August/September 2017\*** – NEI to provide final guidance on PRA New Method Vetting Panel process
- **November/December 2017\*** – NRC to issue “letter” on acceptability of PRA New Method Vetting Panel process

\* ***Schedule dependent on acceptability of NEI guidance and when issued***

\*\* ***NEI guidance will be incorporated into next revision of RG 1.200***

# Milestones and Schedule

