

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR:9110040053 DOC.DATE: 91/09/25 NOTARIZED: NO DOCKET #
 FACIL:50-244 Robert Emmet Ginna Nuclear Plant, Unit 1, Rochester G 05000244

AUTH.NAME AUTHOR AFFILIATION
 MECREDY,R.C. Rochester Gas & Electric Corp.
 RECIP.NAME RECIPIENT AFFILIATION
 JOHNSON,A.R. Project Directorate I-3

SUBJECT: Suppls 900918 response to Generic Ltr 90-03, "Relaxation of
 Staff Position in Generic Ltr 83-28,Item 2.2,Part 2,
 'Vendor Interface for Safety-Related Components.'" Vendor
 manual upgrade program delayed from Aug 1991 to late 1992.

DISTRIBUTION CODE: A055D COPIES RECEIVED:LTR 1 ENCL 0 SIZE: 1
 TITLE: OR/Licensing Submittal: Salem ATWS Events GL-83-28

NOTES:License Exp date in accordance with 10CFR2,2.109(9/19/72). 05000244

	RECIPIENT		COPIES			RECIPIENT		COPIES		
	ID	CODE/NAME	LTTR	ENCL		ID	CODE/NAME	LTTR	ENCL	
	PD1-3	LA	1	0		PD1-3	PD	1	1	
	JOHNSON,A		2	2						
INTERNAL:	NRR/DEST/ESB	8D	1	1		NRR/DLPQ/LPEB10		1	0	
	NRR/DOEA/OGCB11		1	0		NRR/DST/SICB8H3		1	1	
	NRR/DST/SPLB	8D	1	0		OC/LFMB		1	0	
	OGC/HDS1		1	0		REG FILE	01	1	1	
	RES/DSIR/EIB		1	1						
EXTERNAL:	NRC PDR		1	1		NSIC		1	1	

Cent no
 p729548037

NOTE TO ALL "RIDS" RECIPIENTS:


PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION
 LISTS FOR DOCUMENTS YOU DON'T NEED!

TOTAL NUMBER OF COPIES REQUIRED: LTTR 15 ENCL 20

MAY



ROCHESTER GAS AND ELECTRIC CORPORATION • 89 EAST AVENUE, ROCHESTER N.Y. 14649-0001



ROBERT C. MECREDY
Vice President
Ginna Nuclear Production

TELEPHONE
AREA CODE 716 546-2700

September 25, 1991

U.S. Nuclear Regulatory Commission
Document Control Desk
Attn: Allen R. Johnson
Project Directorate I-3
Washington, D.C. 20555

Subject: Vendor Manual Upgrade Program
R.E. Ginna Nuclear Power Plant
Docket No. 50-244

Dear Mr. Johnson:

In RG&E's September 18, 1990 response to Generic Letter 90-03, "Relaxation of Staff Position in Generic Letter 83-28, Item 2.2 Part 2 - Vendor Interface for Safety Related Components," the Vendor Manual Upgrade Program (VMUP) was estimated to be completed by the end of August, 1991. This schedule was based on multiple drawing upgrade projects and specific plant walkdowns necessary to perform the Vendor Manual Upgrade Program. The coordinating of these efforts as part of the overall Configuration Management Program has resulted in delaying the project end date which is now estimated for completion late in 1992.

Very truly yours,


Robert C. Mecredy

GJW/183

xc: Mr. Allen R. Johnson (Mail Stop 14D1)
Project Directorate I-3
Washington, D.C. 20555

U.S. Nuclear Regulatory Commission
Region I
475 Allendale Road
King of Prussia, PA 19406

Ginna Senior Resident Inspector



*Cont No
P729548037
A055
1/0*

100-100000

100-100000
100-100000
100-100000

100-100000