

Washington Public Power Supply System

3000 George Washington Way P.O. Box 968 Richland, Washington 99352-0968 (509)372-5000

September 21, 1983

Responds to: N/A
Response required by: N/A

Docket Number 50-397
G02-83-0850

IE FILE COPY

Mr. J. B. Martin, Regional Administrator
Nuclear Regulatory Commission
Region V
1450 Maria Lane Suite 210
Walnut Creek, California 94596

Subject: SUPPLY SYSTEM NUCLEAR PROJECT NO. 2
SIXTEENTH PROGRESS REPORT - 10CFR50.54(f)

Reference: a) GO2-80-153, NO Strand to USNRC, "WPPSS Nuclear
Project No. 2 Docket No. 50-397, EA-80-20, Notice
of Violation and Additional Information -
10CFR50.54(f)," dated July 17, 1980

b) GI2-83-188, DM Sternberg to CS Carlisle, "NRC
Inspection" during June, 1983, of Activities
under CPPR-93, dated August 18, 1983.

This is the sixteenth Progress Report on the actions we have taken in regard to our commitments in Reference a), and covers the activities of our Quality Verification Program (QVP) during the period of July through September, 1983.

At a meeting with NRC Region V representatives at WNP-2, recorded in Reference b), a number of new commitments were made to respond to your questions. The QVP developed a schedule for completing the newly committed actions and preparing the Overview Report in early September. Those actions have been completed and reported, and the QVP Overview Report is issued herewith. The report provides a summary of all the activities of the Program, from its inception through completion of the recently-added tasks of NDE verification, special prepurchase and inactive contracts review and inspection, and analysis of CAT team findings. The past quarter year has been dedicated to accomplishing these tasks and preparing the reports.

Amop

8309300192 830921
PDR ADCK 05000397
R PDR

IE-01 1/2

Y130 317 51

JB Martin
September 21, 1983
Page 2

The Overview Report provides a descriptive summary, conclusions, and overall results of the Program. All of the lower-level, detailed reports have been prepared and reviewed, but not every one has been finally-approved and issued. This work proceeds, along with preparation of the summary task reports, and vaulting of the Program records, and is expected to be completed in another month. No new information will be recorded in the summary task reports. These are a collection of general information from individual tasks (description, methodology, results) that is broadly summarized in the Overview Report.

We have completed the commitments made in response to your 50.54(f) request (Reference a), therefore, please consider the enclosure to be our final Progress Report. I am enclosing herewith six copies of the QVP Overview Report for your information and use.

Please contact me if you have any questions on this matter.


C. S. Carlisle
Program Director, WNP-2

CSC:RLK:EEK

Enclosure: QVP Overview Report

cc: WS Chin, BPA - Richland, WA
JA Forrest, B&R - Richland, WA
PE Grady, BPA - WNP-2
JB Knotts, Jr., Devevoise & Liberman, Washington, DC
ND Lewis, EFSEC, Olympia, WA
TA Mangelsdorf, Bechtel - WNP-2
A Toth, NRC, Resident Inspector, WNP-2
JJ Verderber, B&R, Woodbury, NY

