

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-20-16-T-0002/M0005			PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 11/22/2017		6. AWARD DATE 12/06/2017		7. PERIOD OF PERFORMANCE 12/04/2015 TO 10/31/2018		
8. SERVICING AGENCY ARGONNE NATIONAL LAB ALC: DUNS: 000000005 +4: US DEPARTMENT OF ENERGY 9800 SOUTH CASS AVENUE LEMONT IL 60439  POC Sean Seamon TELEPHONE NO. 630-252-2077				9. DELIVER TO CHAKRAPANI BASAVARAJU US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REACTOR REGULATION 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID		
				15. PROJECT TITLE SEE BLOCK 18		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRCHQ2514D0003-NRCHQ2016T0002  Task Order Title: Evaluation of the Steam Dryer Integrity Issues Associated with the Browns Ferry Nuclear Plants Units 1, 2, and 3 Upgraded Power Operation Licensing Action Master IAA: NRCHQ2514D0003 Ref: ZEROREQ-NRR-18-0004  SUMMARY OF CHANGES:  The purpose of this modification is to extend the Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 12/6/17	

IAA NO NRC-HQ-20-16-T-0002/M0005	ORDER NO	PAGE 2	OF 2
<p>period of performance through 10/31/2018 at no additional cost to allow additional time for completion of Tasks 10, 11, 12, and 13.</p> <p>Accordingly, this task order is modified as follows:</p> <ol style="list-style-type: none"> <li>1. The period of performance has changed from 12/4/15 - 12/29/17 to 12/4/15 - 10/31/18.</li> <li>2. The deliverable scheduled is revised as follows:</li> </ol> <p>Task 10 - March 30, 2018  Task 11 - April 30, 2018  Task 12 - June 15, 2018  Task 13 - September 28, 2018</p> <p>All other terms and conditions remain unchanged including the authorized ceiling of \$175,950.00.</p> <p>ANL PI: Vikram Shah  NRC COR: Chakrapani Basavaraju</p> <p>DUNS: 040535809                      TAS: 31X0200.320  ALC: 31000001</p>			