

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)


ACCESSION NBR: 8207070454 DOC. DATE: 82/06/30 NOTARIZED: NO DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251
 AUTH. NAME AUTHOR AFFILIATION
 UHRIG, R.E. Florida Power & Light Co.
 RECIP. NAME RECIPIENT AFFILIATION
 VARGA, S.A. Operating Reactors Branch 1

SUBJECT: Advises that completion of const project described in 820218
 ltr to NRC delayed until 820816, due to unforeseen engineering
 & procurement problems.

DISTRIBUTION CODE: A001S COPIES RECEIVED: LTR L ENCL L SIZE: 1-----
 TITLE: General Distribution for after Issuance of Operating License

NOTES:

	RECIPIENT ID CODE/NAME		COPIES LTTR ENCL		RECIPIENT ID CODE/NAME		COPIES LTTR ENCL
	ORB #1 BC	01	7	7			
INTERNAL:	ELD/HDS4		1	0	NRR/DHFS DEPY08		1 1
	NRR/DL DIR		1	1	NRR/DL/ORAB		1 0
	NRR/DSI/RAB		1	1	REG EDE 04		1 1
	RGN2		1	1			
EXTERNAL:	ACRS	09	10	10	LPDR	03	1 1
	NRC PDR	02	1	1	NSIC	05	1 1
	NTIS		1	1			



June 30, 1982
L-82-265

Office of Nuclear Reactor Regulation
Attention: Mr. Steven A. Varga, Chief
Operating Reactors Branch # 1
Division of Licensing
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Varga

Re: Turkey Point Units 3 & 4
Docket No. 50-250,50-251
Construction Delay

Our letter, (L-82-59) dated February 18, 1982, described a construction project at Turkey Point Units 3 & 4.

Because of unforeseen engineering and procurement problems, this project is not yet complete. We now expect to complete this construction work by August 16, 1982.

Very truly yours,

Robert E. Uhrig
Vice President
Advanced Systems & Technology

REU/PLP/pyc

cc: J.P. O'Reilly, Region II
Harold F. Reis, Esquire

Aool

72

8207070454 820630
PDR ADCK 05000250
PDR