

ACCELERATED DISTRIBUTION DEMONSTRATION SYSTEM

REGULATORY INFORMATION DISTRIBUTION SYSTEM (RIDS)

ACCESSION NBR: 8909280127 DOC. DATE: 89/09/21 NOTARIZED: NO DOCKET #
 FACIL: 50-250 Turkey Point Plant, Unit 3, Florida Power and Light C 05000250
 50-251 Turkey Point Plant, Unit 4, Florida Power and Light C 05000251

AUTH. NAME AUTHOR AFFILIATION
 GOLDBERG, J.H. Florida Power & Light Co.

RECIP. NAME RECIPIENT AFFILIATION
 Document Control Branch (Document Control Desk)

SUBJECT: Forwards Aug 1989 progress summary of select sys assessment.

DISTRIBUTION CODE: A001D COPIES RECEIVED: LTR 1 ENCL 1 SIZE: 3
 TITLE: OR Submittal: General Distribution

NOTES:

	RECIPIENT ID CODE/NAME	COPIES LTR ENCL	RECIPIENT ID CODE/NAME	COPIES LTR ENCL
	PD2-2 LA	1 1	PD2-2 PD	1 1
	EDISON, G	5 5		
INTERNAL:	NRR/DEST/ADS 7E	1 1	NRR/DEST/ESB 8D	1 1
	NRR/DEST/ICSB	1 1	NRR/DEST/MTB 9H	1 1
	NRR/DEST/RSB 8E	1 1	NRR/DOEA/TSB 11	1 1
	NUDOCS-ABSTRACT	1 1	OC/LFMB	1 0
	OGC/HDS2	1 0	<u>REG FILE 01</u>	1 1
	RES/DSIR/EIB	1 1		
EXTERNAL:	LPDR	1 1	NRC PDR	1 1
	NSIC	1 1		

NOTE TO ALL "RIDS" RECIPIENTS:

PLEASE HELP US TO REDUCE WASTE! CONTACT THE DOCUMENT CONTROL DESK,
 ROOM P1-37 (EXT. 20079) TO ELIMINATE YOUR NAME FROM DISTRIBUTION

TOTAL NUMBER OF COPIES REQUIRED: LTR 21 ENCL 19



SEPTEMBER 21 1989

L-89-339

U. S. Nuclear Regulatory Commission
Attn: Document Control Desk
Washington, D. C. 20555

Gentlemen:

Re: Turkey Point Units 3 and 4
Docket Nos. 50-250 and 50-251
Select System Assessment Progress Summary

Pursuant to the Nuclear Regulatory Commission Order dated August 12, 1986, the attachment to this letter provides the August 1989 progress summary of the Select System Assessment.

Should there be any questions regarding this information, please contact us.

Very truly yours,

J. H. Goldberg
Executive Vice President


JHG/TCG/gp

Attachment

cc: Stewart D. Ebnetter, Regional Administrator, Region II, USNRC
Senior Resident Inspector, USNRC, Turkey Point Plant

8909280127 890921
PDR ADOCK 05000250
R PDC

Acc 11/1



SELECT SYSTEM REVIEW

AUGUST 1989 STATUS

ORIGINAL 15 SYSTEMS

WALKDOWN AS BUILT RECORDS

Breaker List (IS Mod 1265) - Scheduled to be completed January 1991

P&ID's (IS Mod 1098) - Scheduled to be completed December 29, 1989

COMPREHENSIVE REVIEW BY SEG

Unit 4 Closeout Report (IS Mod 8966) - Completed August 10, 1989.

CONFIGURATION MANAGEMENT

Unit 4 Drawing Follow Up (IS Mod 8968) - Scheduled completion October 9, 1989 (120 days following end of the recent Unit 4 Refueling Outage)

MISCELLANEOUS ITEMS

Unit 3 RHR 887 Valve Replacement (IS Mod 519) - Scheduled completion during the next Unit 3 Refueling Outage

Unit 4 Outage Related Modifications

RHR 887 Valve Replacement (IS Mod 565) - Scheduled completion deferred until the next Unit 4 Refueling Outage

EDG Redundant Set of Air Start Motors (IS Mod 576) - Scheduled completion deferred to coincide with the Emergency Power System Upgrade Project Outage currently scheduled to begin in 1991

SELECT SYSTEM REVIEW
AUGUST 1989 STATUS
Page two

ADDITIONAL SYSTEMS (ARMS, PRMS, NCC)

WALKDOWNS

P & ID's (IS Mod 1042) - Scheduled for completion during next
Unit 3 Refueling Outage

P & ID Update Schedule to be determined following walkdowns

COMPREHENSIVE REVIEW BY SEG

Phase II Review scheduled for completion by October 15, 1989

2000
1000
500
0

