

<b>INTERAGENCY AGREEMENT</b>		1. IAA NO. NRC-HQ-60-14-I-0025/M0006			PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 01/09/2018		6. AWARD DATE 02/28/2018		7. PERIOD OF PERFORMANCE 08/15/2014 TO 08/31/2018		
8. SERVICING AGENCY U S GEOLOGICAL SURVEY ALC: DUNS: +4: COORDINATOR HYDROLOGIC NETWORKS AND ANALYSIS US GEOLOGICAL SURVEY 5522 RESEARCH PARK DRIVE BALTIMORE MD 21228  POC [REDACTED] TELEPHONE NO. [REDACTED]				9. DELIVER TO [REDACTED] US NUCLEAR REGULATORY COMMISSION OFFICE OF NUCLEAR REGULATORY RESEARCH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE ROCKVILLE MD 20852-2738  POC M'Lita Carr TELEPHONE NO. 301-415-6869				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A NRCIPACRESOURCENRCGOV ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Water Resources Research Act of 1984		
				14. PROJECT ID		
				15. PROJECT TITLE SEE BLOCK 18 BELOW		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	Agreement Title: Numerical Modeling of Local Intense Precipitation Processes Master IAA: N/A The purpose of this modification is to provide a no-cost extension to the period of performance through August 31, 2018. This extension will allow additional time needed to complete work under Tasks 3, 4, and 5 due to delays in funding. Accordingly this agreement is modified as follows: 1. The period of performance has changed from Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) [REDACTED]			
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER M'LITA R. CARR		26c. DATE 02/28/2018	

IAA NO NRC-HQ-60-14-I-0025/M0006	ORDER NO	PAGE 2	OF 2
<p>8/15/14 - 9/30/17 to 8/15/14 - 8/31/18.</p> <p>2. The deliverable schedule has been revised as follows:</p> <p>Task 3 Letter Report and Webinar</p> <ul style="list-style-type: none"> <li>- Current due date 4/2017</li> <li>- Revised due date 5/2018</li> </ul> <p>Task 4 Letter Report and Webinar</p> <ul style="list-style-type: none"> <li>- Current due date 4/2018</li> <li>- Revised due date 8/2018</li> </ul> <p>Task 5 Seminar</p> <ul style="list-style-type: none"> <li>- Current due date 6/2018</li> <li>- Revised due date 8/2018</li> </ul> <p>Task 5 NUREG-CR</p> <ul style="list-style-type: none"> <li>- Current due date 6/2018</li> <li>- Revised due date 8/2018</li> </ul> <p>All other terms and conditions remain unchanged including the authorized ceiling of \$900,000.00.</p> <p>DUNS: 040535809  ALC: 31000001  TAS: 31X0200  Trading Partner: 031  USGS DUNS: 130045342</p> <p>LIST OF CHANGES:</p> <p>Period Of Performance End Date changed from  2018-06-30 00:00:00 to 2018-08-31 00:00:00</p> <p>Buyer changed  from SANDRA R NESMITH</p> <p>to M'LITA R CARR</p> <p>Contracting Officer changed  from SANDRA R NESMITH</p> <p>to M'LITA R CARR</p>			