

INTERAGENCY AGREEMENT		1. IAA NO. NRC-HQ-25-14-T-0024/M0014			PAGE 1 OF 2	
2. ORDER NO.		3. REQUISITION NO.		4. SOLICITATION NO.		
5. EFFECTIVE DATE 12/13/2018		6. AWARD DATE 12/13/2018		7. PERIOD OF PERFORMANCE 08/01/2014 TO 06/30/2020		
8. SERVICING AGENCY PACIFIC NORTHWEST NAT LAB ALC: DUNS: 000000000 +4: US DEPARTMENT OF ENERGY PACIFIC NORTHWEST SITE OFFICE PO BOX 350 MS K9-42 RICHLAND WA 99352 POC Genice Madera TELEPHONE NO. 509-372-4010				9. DELIVER TO TAMSEN DOZIER US NUCLEAR REGULATORY COMMISSION OFFICE OF NEW REACTORS 11555 ROCKVILLE PIKE ROCKVILLE MD 20852		
10. REQUESTING AGENCY ACQUISITION MANAGEMENT DIVISION ALC: 31000001 DUNS: 040535809 +4: US NUCLEAR REGULATORY COMMISSION TWO WHITE FLINT NORTH 11545 ROCKVILLE PIKE ROCKVILLE MD 20852-2738 POC Sandra Nesmith TELEPHONE NO. 301-415-6836				11. INVOICE OFFICE US NUCLEAR REGULATORY COMMISSION ONE WHITE FLINT NORTH 11555 ROCKVILLE PIKE MAILSTOP 03-E17A ROCKVILLE MD 20852-2738		
12. ISSUING OFFICE US NRC - HQ ACQUISITION MANAGEMENT DIVISION MAIL STOP TWFN-5E03 WASHINGTON DC 20555-0001				13. LEGISLATIVE AUTHORITY Energy Reorganization Act of 1974		
				14. PROJECT ID I		
				15. PROJECT TITLE TA FOR PRE-APPLICATION ACTIVITIES, EIS DEVELOPMENT		
16. ACCOUNTING DATA No funding obligated						
17. ITEM NO.	18. SUPPLIES/SERVICES		19. QUANTITY	20. UNIT	21. UNIT PRICE	22. AMOUNT
	NRC-HQ-25-14-T-0024 Master IAA: NRCHQ2514D0001 SUMMARY OF CHANGES: The purpose of this modification is to extend the period of performance of this task order, at no additional cost, to June 30, 2020. This extension is necessary to allow additional time for completion of remaining tasks and deliverables. Accordingly, this task order is modified as Continued ...					
23. PAYMENT PROVISIONS			24. TOTAL AMOUNT \$0.00			
25a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (SERVICING)			26a. SIGNATURE OF GOVERNMENT REPRESENTATIVE (REQUESTING) 			
25b. NAME AND TITLE		25c. DATE	26b. CONTRACTING OFFICER SANDRA R. NESMITH		26c. DATE 12/20/2018	

IAA NO NRC-HQ-25-14-T-0024/M0014	ORDER NO	PAGE 2	OF 2
<p>follows:</p> <ol style="list-style-type: none"> 1. The period of performance is changed from 8/1/14 - 1/31/19 to 8/1/14 - 6/30/20. 2. The deliverable schedule is revised as follows: <ul style="list-style-type: none"> - Publication ready version of FEIS due date: March 1, 2019 - Support for completion of FEIS supporting documents due date: April 12, 2019 - Mandatory hearing support due date: TBD <p>All other terms and conditions remain unchanged, including the authorized ceiling of \$3,544,639.00.</p>			