



Mechanisms to Improve Communication and Workload Planning

Ed Miller, Project Manager

Special Projects and Processes Branch,
Division of Operating Reactor Licensing, NRR
NEI Lessons-Learned Workshop, January 30 - 31, 2019



Current Practices

- Monthly status and logistics call with NRC and NEI management on 50.69
- DORL projected licensing action database
 - Relies on frequent communication and update
- Projected hours and schedule in acceptance review letter

Suggestions

- Establish a NEI Risk-Informed Technical Specification Completion Time point of contact with recurring communications
- Success of NEI pre-submittal review for 50.69 could be realized for TSTF-505 submittals too