

UNITED STATES OF AMERICA
NUCLEAR REGULATORY COMMISSION



In the Matter of)
The Cincinnati Gas & Electric)
Company, et al.)
(Wm. H. Zimmer Nuclear Power)
Station)

Docket No. 50-358

MIAMI VALLEY POWER PROJECT'S MOTION FOR
FULL DISCLOSURE

MVPP moves the Atomic Safety and Licensing Board to require the Applicants to reveal the details on which the revised schedule and cost estimates are based.

On July 30, 1979 Applicants announced that due to a review of its project schedule, fuel loading will be delayed until July, 1980 and costs of the Zimmer Station are now estimated at \$850 million.

MVPP is presently preparing for the evidentiary hearing on Contention 13. It is impossible for MVPP to prepare adequately in light of the above recent announcement without knowing specifically what additional work is to be done which caused the time delay and what additional costs are estimated which caused the increased cost estimate.

Thus it is necessary that the Board require full disclosure of the above information to all parties.

Respectfully submitted,

August 24, 1979

Leah S. Kosik
Leah S. Kosik,
Attorney for MVPP

1112 224

7910090 244

G