

DISTRIBUTION FOR PART 50 DOCKET MATERIAL
(INTERNAL FORM)

CONTROL NO: 2276

FROM: Metropolitan Edison Co. Reading, Pa. 19603 J. G. Miller		DATE OF DOC: 4-24-72	DATE OF REC'D: 4-27-72	X	
TO: Dr. Morris		ORIG 1 signed	CC	OTHER	SENT AEC PDR X SENT LOCAL PDR X
CLASS: <u>U</u> PROP INFO		INPUT	NO CYS REC'D 1		DOCKET NO: 50-289

DESCRIPTION:
Ltr re our 4-23-72 ltr re construction completion schedule....advising pre-operational start up-program will be completed in time for fuel loading in April 1973.

ENCLOSURES:

FOR ACTION

BUTLER(DRL)	DICKER(DREP)	SCHMIDT(DRL)	ZIEGLER(DRL)	
W/ Copies	W/ Copies	W/ Copies	W/ Copies	W/ Copies
CHITWOOD(DML)	GOLLER(DRL)	SCHWENGER(DRL)		
W/ Copies	W/ Copies	W/ Copies	W/ Copies	W/ Copies
CLARK(DRL)	X KNIEL(DRL)	STOLZ(DRL)		
W/ Copies	W/4 Copies	W/ Copies	W/ Copies	W/ Copies
H. DENTON	KNIGHTON(DREP)	VASSALLO(DRL)		
W/ Copies	W/ Copies	W/ Copies	W/ Copies	W/ Copies

INTERNAL DISTRIBUTION 4-27-72 fod

<input checked="" type="checkbox"/> Reg Files	<input type="checkbox"/> Vollmer(DRL)	<input type="checkbox"/> M. Fitzpatrick(DREP)	<input type="checkbox"/>
<input checked="" type="checkbox"/> AEC PDR	<input type="checkbox"/> Sliger(DRL)	<input type="checkbox"/> Kastner(DREP)	<input type="checkbox"/>
<input checked="" type="checkbox"/> Compliance(2)(●)	<input type="checkbox"/> Long(DRL)	<input type="checkbox"/> Lic. Asst(DREP)	<input type="checkbox"/>
<input checked="" type="checkbox"/> OGC, Rm P 506A	<input type="checkbox"/> Collins(DRL)	<input type="checkbox"/> McGreless(DREP)	<input type="checkbox"/>
<input type="checkbox"/> Muntzing & Staff	<input type="checkbox"/> Thompson(DRL)	<input type="checkbox"/> G. Blane(DREP)	<input type="checkbox"/>

POOR ORIGINAL

1492 049⁷

7910800 630 A

METROPOLITAN EDISON COMPANY

Subsidiary of General Public Utilities Corporation

P. O. Box 542

READING, PENNSYLVANIA 19603

JOHN G. MILLER
VICE PRESIDENT

April 24, 1972

Dr. Peter A. Morris, Director
Division of Reactor Licensing
U. S. Atomic Energy Commission
Washington, D. C. 20545

Regulatory/ File Cy.

Dear Dr. Morris:

Docket No. 50-289

The Commission's letter of March 23, 1972 requested that the Construction Completion Schedule for Three Mile Island Unit 1 be reappraised. A reevaluation of construction status and current progress indicated that construction and the pre-operational start-up program will be completed in time to allow fuel loading to take place in April 1973.

Yours very truly,

J. G. Miller

1492 048



2276