

THE FORT ST. VRAIN
INITIAL APPROACH TO
POWER TESTS (B-SERIES)

INTERIM REPORT 13

Report for Period Ending November 22, 1979

1637 123

7912210376

Interim Report 8 covering the 90 day period ending August 22, 1978, reported the completion of all tests up to 70% of plant load. Since the Nuclear Regulatory Commission did not release the plant for operation at power levels in excess of 70%, no further Initial Approach to Power Tests were performed during the 90 days ending November 22, 1979.

The Fort St. Vrain Nuclear Generating Station was accepted for commercial operation at 70% power by Public Service Company of Colorado on July 1, 1979.

Future interim reports will report the results of any startup tests at power levels above 70%.

THE FORT ST. VRAIN
INITIAL APPROACH TO
POWER TESTS (B-SERIES)

INTERIM REPORT 13
Report for Period Ending November 22, 1979

1637 125

Interim Report 8 covering the 90 day period ending August 22, 1978, reported the completion of all tests up to 70% of plant load. Since the Nuclear Regulatory Commission did not release the plant for operation at power levels in excess of 70%, no further Initial Approach to Power Tests were performed during the 90 days ending November 22, 1979.

The Fort St. Vrain Nuclear Generating Station was accepted for commercial operation at 70% power by Public Service Company of Colorado on July 1, 1979.

Future interim reports will report the results of any startup tests at power levels above 70%.