

Washington Public Power Supply System

P.O. Box 968 3000 George Washington Way Richland, Washington 99352 (509) 372-5000

August 27, 1981
G01-81-281



Docket Nos. 50-460 & 50-513

Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

Attn: Mr. Darrell G. Eisenhut, Director
Division of Licensing

Dear Mr. Eisenhut:

Subject: Supply System Nuclear Projects Nos. 1 & 4
WNP-1 Construction Completion Schedule

Reference: Ltr, Darrell G. Eisenhut, NRC to R.L. Ferguson, Supply
System, "WNP-1 Construction Completion Schedule", dated
August 3, 1981.

The reference requested that we confirm or change the indicated construction completion date of December, 1984 for WNP-1. The Project's projected construction completion date for WNP-1 is August, 1985. However, a number of actions are being taken to advance that date by as much as eight months. Therefore, we request that NRC allocation of resources consider this potential schedule advance.

As requested, we will provide the Staff quarterly confirmation of this schedule.

Very truly yours,

G. D. Bouchey, Director
Nuclear Safety

GDB:pp

cc: NS Reynolds, Debevoise & Liberman
FDCC - 899
V Mani, UE&C - 897
HC Grau, UE&C-PA - 08U5

*13001
5/10*