

TEXAS UTILITIES SERVICES INC.

2001 BRYAN TOWER • DALLAS, TEXAS 75201

September 4, 1981


Mr. Robert L. Tedesco
Assistant Director for Licensing
Division of Licensing
United States Nuclear Regulatory Commission
Washington, D.C. 20555

Dear Mr. Tedesco:

This is to inform you that our in-progress review of Comanche Peak Steam Electric Station construction thus far indicates that the completion of Unit No. 1 prior to June 1982 is not likely.

We anticipate, as our construction review progresses, that a revised estimated completion date for Unit 1 will be determined within the next several months.

Sincerely,



H. C. Schmidt
Manager, Nuclear Services

HCS:kp

Boo1
S/O