

50-482



KANSAS GAS AND ELECTRIC COMPANY

September 15, 1981

WILSON K. CADMAN
PRESIDENT



Mr Harold R Denton, Director
Office of Nuclear Reactor Regulation
U S Nuclear Regulatory Commission
Washington, D C 20555

Re: Letter of 6/18/81 from Wilson K Cadman
KG&E, to Harold R Denton, NRC

Dear Mr Denton:

This letter is a follow-up response to Kansas Gas and Electric Company's letter (reference) informing you of the construction progress of Wolf Creek Generating Station, Unit No. 1 (WCGS).

The WCGS owners are in the process of making a complete reevaluation of the WCGS construction schedule and the rate of construction progress at the plant. The April 1980 fuel load target date may have to be slipped a few months, however, a final determination can not be made until the reevaluation study is completed. If our reevaluation results in a change to the WCGS fuel load date, the NRC will be promptly informed. We do urge the NRC to continue processing the WCGS License Application to your current schedule.

This letter serves as the first quarterly construction progress update for WCGS which you requested. The next update will be provided December 15, 1981.

Sincerely,

WKC/jh

Boo
s
1/0

8109210067 810915
PDR ADOCK 05000482
A PDR