

TENNESSEE VALLEY AUTHORITY

CHATTANOOGA, TENNESSEE 37401

400 Chestnut Street, Tower II

31 AUG 5 AID: 2
July 31, 1981

Mr. James P. O'Reilly, Director
Office of Inspection and Enforcement
U.S. Nuclear Regulatory Commission
Region II - Suite 3100
101 Marietta Street
Atlanta, Georgia 30303

Dear Mr. O'Reilly:

OFFICE OF INSPECTION AND ENFORCEMENT BULLETINS 79-02 AND 79-14 - BROWNS
FERRY NUCLEAR PLANT UNIT 3 - 50-296

My letter to you dated June 18, 1981 stated that Phase I work on Browns Ferry unit 3 would be completed by August 1, 1981. Due to maintenance work which was required on the radwaste sump pumps and the 3C Residual Heat Removal pump motors, inspection efforts have been limited on portions of the Emergency Equipment Cooling Water (EECW) system, which is in the same area. All inspections will be completed on unit 3 by August 1, 1981 as previously stated with the exception of the affected portion of the EECW system which will be completed by August 21, 1981. This has been discussed with Al Herdt of your staff. If you have any questions, please call Jim Domer at FTS 857-2014.

To the best of my knowledge, I declare the statements contained herein are complete and true.

Very truly yours,
TENNESSEE VALLEY AUTHORITY

L. M. Mills

L. M. Mills, Manager
Nuclear Regulation and Safety

cc: Office of Inspection and Enforcement
Division of Reactor Operations Inspection
U.S. Nuclear Regulatory Commission
Washington, DC 20555



TEII
3
i/o

8109240527 810731
PDR ADOCK 05000296
Q PDR