



Carolina Power & Light Company

July 30, 1982

32 AUG 5 8:41

Mr. James P. O'Reilly
United States Nuclear Regulatory Commission
Region II
101 Marietta Street, Northwest
Atlanta, Georgia 30303

NRC-2

Dear Mr. O'Reilly:

In our June 1, 1982, response to RII: JYV 50-400/401/82-03, we committed to have our corrective action completed on Item B by August 1, 1982. During the inspection of the hangers, it was determined that the number of hangers required to be reinspected would be 458 instead of the reported 200. As a result of increasing the scope, we find ourselves unable to complete corrective action by the date committed. We now expect to have the hangers reinspected by September 1, 1982. For this reason, we request an extension until this date to be in full compliance with our commitment. The revision to Procedure CQA-1 has been completed as committed.

Yours very truly,

Sheldon D. Smith, Vice President
Nuclear Plant Construction

RMP/pgd

cc: Mr. J. A. Jones

8209160533 820813
PDR ADOCK 05000400
PDR
Q