



**PSEG**

Public Service Electric and Gas Company 80 Park Plaza Newark, N.J. 07101 Phone 201/430-7000

August 14, 1981

Mr. Edward G. Greenman  
Chief-Reactor Projects - Section 2A  
U.S. Nuclear Regulatory Commission  
Division of Resident & Project  
Inspection Region 1  
631 Park Avenue  
King of Prussia, Pennsylvania 19406

Dear Mr. Greenman:

HOPE CREEK GENERATING STATION  
NOS. 1 AND 2 UNITS  
DOCKET NOS. 50-354 AND 50-355  
LICENSE NOS. CPPR-120 AND CPPR-121  
MONTHLY STATUS COMPLETION REPORT



As previously reported, the scheduled commercial operation dates remain at December 1986 and December 1989 for Nos. 1 and 2 Units respectively.

At the end of July 1981 construction progress of Unit 1 and common stood at approximately 37% complete, while Unit 2 was approximately 18% complete.

Very truly yours,

*P. Landrieu*

P. R. H. Landrieu  
Project Manager - Hope Creek  
Engineering and Construction Department

MKH:mw

8111170303 810814  
PDR ADJCK 03000354  
R PDR

The Energy People

1E01  
5/10

81-22