

ILLINOIS POWER COMPANY



U-0467

L20-82(04-23)-L

500 SOUTH 27TH STREET, DECATUR, ILLINOIS 62525

April 23, 1982



Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
U.S. Nuclear Regulatory Commission  
Washington, D.C. 20555

Dear Mr. Denton:

- References: 1) IP letter 8/31/81, U-0286, L. J. Koch  
IP to H. R. Denton, NRC
- 2) IP letter 3/29/82, U-0445, L. J. Koch  
IP to H. R. Denton, NRC

Clinton Power Station Unit 1  
Docket No. 50-461

By the referenced letters, Illinois Power Company (IP) on behalf of itself, and as agent for Soyland Power Cooperative, Inc. and Western Illinois Power Cooperative, Inc. sought to have the latest date for completion, as specified in Construction Permit No. CPPR-137, extended from October 1, 1981 to October 1, 1983.

Because of the IP recently revised schedule for construction completion of Clinton Unit 1 we hereby amend our request and ask that the expiration date of Construction Permit No. CPPR-137 be extended to October 1, 1984.

Respectfully submitted,

ILLINOIS POWER COMPANY

L. J. Koch  
Vice President

GEW/lt

cc: J. H. Williams, NRC Clinton Project Manager  
H. H. Livermore, NRC Resident Inspector  
Illinois Department of Nuclear Safety

Subscribed and sworn to  
before me the 23rd day  
of April 1982

Notary Public

8204280316

Book  
510