

SOUTH CAROLINA ELECTRIC & GAS COMPANY

POST OFFICE BOX 764

COLUMBIA, S. C. 29218

May 28, 1982

Mr. H. R. Denton, Director
Office of Nuclear Reactor Regulation
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

Re: V. C. Summer Nuclear Station - Unit 1
NRC Docket No. 50-395 - Construction
Permit Extension

Dear Mr. Denton:

On November 26, 1980, South Carolina Electric & Gas Company on behalf of itself and as agent for the South Carolina Public Service Authority, being holders of Construction Permit No. CPPR-94 (issued March 21, 1973, and amended January 30, 1979, to extend the completion date from January 1, 1978, to December 31, 1980), requested a further extension of the "latest completion date" pursuant to 10 CFR 50.55 (b) until June 30, 1982.

The requested extension date is fast approaching, and a decision by the Atomic Safety and Licensing Board on the issuance of an operating license is pending, with no assurance that it will be issued in time to permit the staff to issue an operating license prior to the June 30, 1982, date previously requested. Therefore, prudence dictates that the "latest completion date" requested on November 26, 1980, be amended to provide a margin for potential delays beyond June 30, 1982, and thus avoid the need for further requests.


We ask that the "latest completion date" be extended to December 31, 1982, and that our request of November 26, 1980, be deemed to be amended to reflect this date.

Booke
1/0

Mr. H. R. Denton
May 28, 1982
Page two

Three (3) signed originals and thirty-seven (37) copies of this letter amending our November 26, 1980, request for construction permit extension are provided for your use.

Very truly yours,



T. C. Nichols, Jr.
Senior Vice President
Power Operations

SWORN to before me this

28th day of May, 1982

Brenda W. Merritt (L.S.)
Notary Public for South Carolina

My Commission expires: Feb. 19, 1990