



**Wisconsin Electric** POWER COMPANY  
231 W. MICHIGAN, P.O. BOX 2046, MILWAUKEE, WI 53201

PRINCIPAL STAFF			
DIR	J. G. Keppler	SE&IS	
D/D		PAO	
A/D		ELO	
DR&PI			
DE&TI			
REPC			

May 17, 1982  
*orig*

Mr. J. G. Keppler, Regional Administrator  
Office of Inspection and Enforcement,  
Region III  
U. S. NUCLEAR REGULATORY COMMISSION  
799 Roosevelt Road  
Glen Ellyn, Illinois 60137

Dear Mr. Keppler:

DOCKET NOS. 50-266 AND 50-301  
EMERGENCY PREPAREDNESS  
POINT BEACH NUCLEAR PLANT, UNITS 1 AND 2

This letter is to confirm a telephone conversation between Mr. J. A. Pagliaro of your staff and Mr. J. E. Knorr of our staff concerning the extension of the due date for the installation of an upgraded meteorological monitoring system. The new due date will be June 4, 1982. This short delay is due to manufacturing and calibration difficulties with the telemetry equipment to be installed with the monitoring equipment.

If you have any questions regarding this letter, please contact us at any time.

Very truly yours,

Assistant Vice President

C. W. Fay

Copy to NRC Resident Inspector