




LOUISIANA
POWER & LIGHT

142 DELARONDE STREET
P O BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

June 2, 1982



G. D. McLENDON
Senior Vice President

W3K-82-0307
Q-3-A35.07.42

Mr. John T. Collins, Regional Administrator, Region IV
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012

Subject: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency No. 42
"HMA Auxiliary Relays"
Second Interim Report

Reference: 1) LP&L Letter W3K 82-0069 to the USNRC dated 2/5/82
2) Telecon - L. L. Bass(LP&L) to W. Crossman (USNRC) on 5/28/82

Dear Mr. Collins:

The referenced letter submitted an Interim Report to the USNRC in which LP&L committed to providing a Final Report on Significant Construction Deficiency No. 42 by May 28, 1982.

General Electric has notified Ebasco of a shipping date of June 25, 1982 for replacement material. Upon receipt of material, corrective action will be accomplished in accordance with GE Service Advice 721-PSM-166.1. Due to the lack of material, an extension of time is necessary. We anticipate a completion date of August 6, 1982, at which time a Final Report will be submitted.

If you have any questions, please let us know.

Very truly yours,

GDMcL/LLB/grf

17-27

Mr. John T. Collins
Regional Administrator, Region IV -2-

cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555