



KANSAS GAS AND ELECTRIC COMPANY

June 11, 1982

WILSON K. CADMAN
PRESIDENT

Mr Harold R Denton, Director
Office of Nuclear Reactor Regulation
U S Nuclear Regulatory Commission
Washington, D C 20555

Re: Docket No STN 50-432

Dear Mr Denton:

This letter provides a construction progress update for Wolf Creek Generating Station, Unit No. 1 (WCGS) as you had requested be provided to you quarterly in your May 29, 1981 letter.

No changes in the WCGS schedule have been made since my last letter. Construction completion and fuel load for WCGS are scheduled for December, 1983.

Quarterly construction progress update information for WCGS will continue to be provided by Kansas Gas and Electric Company with the next update scheduled for September 15, 1982.

Sincerely,

WKC/jh

8206160024 820611
PDR ADOCK 05000482
R PDR

13001