

GPU Nuclear Corporation
Post Office Box 480
Route 441 South
Middletown, Pennsylvania 17057
717 944-7621
TELEX 84-2386
Writer's Direct Dial Number:

January 10, 1983

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Mailstop P-428
Washington, D.C. 20555

Dear Mr. Denton:


Subject: Status of Restart Items
TMI Unit 1 - Order and
Notice of Hearing dated
August 9, 1979

Enclosure 1 is a summary status report for items that must be certified by the NRC staff prior to restart as a result of the NRC Order and Notice of Hearing dated August 9, 1979.

Enclosure 2 is for items that the NRC must verify are complete to fulfill various restart commitments other than those relating to the August 9, 1979 Order.

The data are current as of January 5, 1983.

Very truly yours,


R. C. Arnold
President

enclosure

cc: J. F. Stolz, Chief of
Operating Reactors Branch 4

R. C. Haynes, Regional Administrator
Region 1

D018

8301120174 830110
PDR ADOCK 05000289
PDR

ration is a subsidiary of the General Public Utilities Corporation

TMI-1 8/9/79 ORDER
CERTIFICATION STATUS SUMMARY

TOTAL ITEMS
FOR GPUNC TO COMPLETE 128

COMPLETED AS OF 1/5/83 109

SCHEDULED FOR JAN. 8

SCHEDULED FOR FEB. (1) 7

SCHEDULED FOR MAR. (2) 4

TOTAL ITEMS
FOR NRC CERTIFICATION 131 (3)

COMPLETED AS OF 1/5/83 81

- (1) ALL BUT ONE OF THESE ITEMS MUST BE DONE DURING HOT FUNCTIONAL TESTING.
- (2) MUST BE DONE DURING POWER ESCALATION TESTING.
- (3) INCLUDES THREE ITEMS (LOCAL SCHOOL'S EMERGENCY PLAN AND TWO ALAB ITEMS WITH NO GPUN ACTION) NOT BEING TRACKED THROUGH GPUNC.

TMI-1 RESTART STATUS SUMMARY
(NON-CERTIFICATION)

TOTAL ITEMS
FOR GPUNC TO COMPLETE ⁽¹⁾⁽²⁾ 83

COMPLETED AS OF 1/5/83	71
SCHEDULED FOR JAN.	10
SCHEDULED FOR FEB.	1
SCHEDULED FOR MAR.	1 (OTSG REPAIR)

TOTAL REMAINING ITEMS
FOR NRC INSPECTION OR REVIEW (AS OF 1/5/83)

INSPECTION	-	43
REVIEW ⁽³⁾	-	3

- (1) INCLUDES 80 REGION 1 INSPECTION ITEMS AND 3 NRR REVIEW ITEMS.
- (2) DOES NOT INCLUDE HOT FUNCTIONAL AND POWER ESCALATION TESTING OF MODIFICATIONS.
- (3) THESE ITEMS ARE TECH SPEC CHANGES NEEDED FOR RESTART.
(2 OF 3 HAS BEEN COMPLETED BY GPUN)

ENCLOSURE 2