



GPU Nuclear Corporation
Post Office Box 480
Route 441 South
Middletown, Pennsylvania 17057
717 944-7621
TELEX 84-2386
Writer's Direct Dial Number:

February 3, 1983

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Mailstop P-428
Washington, D.C. 20555

Dear Mr. Denton:


Subject: Status of Restart Items
TMI Unit 1 - Order and
Notice of Hearing dated
August 9, 1979

Enclosure 1 is a summary status report for items that must be certified by the NRC staff prior to restart as a result of the NRC Order and Notice of Hearing dated August 9, 1979.

Enclosure 2 is for items that the NRC must verify are complete to fulfill various restart commitments other than those relating to the August 9, 1979 Order.

The data are current as of January 31, 1983.

Very truly yours,



R. C. Arnold
President

enclosure

cc: J. F. Stolz, Chief of
Operating Reactors Branch 4

R. C. Haynes, Regional Administrator
Region 1

8302080300 830203
PDR ADOCK 05000289
P PDR

GPU Nuclear Corporation is a subsidiary of the General Public Utilities Corporation

DO18

TMI-1 8/9/79 ORDER
CERTIFICATION STATUS SUMMARY

TOTAL ITEMS
FOR GPUNC TO COMPLETE 128

COMPLETED AS OF 1/31/83⁽¹⁾ 120
SCHEDULED FOR FEB. 8

TOTAL ITEMS
FOR NRC CERTIFICATION 131⁽²⁾

COMPLETED AS OF 1/31/83⁽³⁾ 98

- (1) TWELVE OF THESE ITEMS HAVE ASSOCIATED HOT FUNCTIONAL OR POWER ESCALATION TESTS THAT MUST BE REVIEWED OR MONITORED BY THE NRC.
- (2) INCLUDES THREE ITEMS (LOCAL SCHOOL'S EMERGENCY PLAN AND TWO ALAB ITEMS WITH NO GPUN ACTION) NOT BEING TRACKED THROUGH GPUNC.
- (3) ITEMS WHERE ONLY HOT FUNCTIONAL OR POWER ESCALATION TESTS REMAIN TO BE CERTIFIED ARE COUNTED AS COMPLETE.

TMI-1 RESTART STATUS SUMMARY
(NON-CERTIFICATION)

TOTAL ITEMS FOR GPUNC TO COMPLETE (1)(2)		TOTAL REMAINING ITEMS FOR NRC INSPECTION OR REVIEW (1/31/83)
COMPLETED AS OF 1/31/83	85	INSPECTION - 39
SCHEDULED FOR FEB.	7	REVIEW ⁽³⁾ - 3

- (1) INCLUDES 82 REGION 1 INSPECTION ITEMS AND 3 NRR REVIEW ITEMS
- (2) DOES NOT INCLUDE OTSG REPAIR AND ASSOCIATED TECHNICAL SPECIFICATION REVISIONS.
- (3) THESE ITEMS ARE TECH SPEC CHANGES NEEDED FOR RESTART.
(2 OF 3 HAS BEEN COMPLETED BY GPUN)