



LOUISIANA
POWER & LIGHT


142 DELARONDE STREET
P O BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

February 17, 1983

L. V. MAURIN
Vice President Nuclear Operations

W3I83-0057
Q-3-A35.07.55

Mr. John T. Collins, Regional Administrator
Region IV
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012



SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency No. 55
"Hold Up and Boric Acid Make Up Tanks
Incorrect Structural Calculations"
Fourth Interim Report

REFERENCE: LP&L letter W3I82-0132 dated December 15, 1982

Dear Mr. Collins:

At the present time, due to the delays in the construction modification to the boric acid tank supports, the construction completion date has been delayed to March 18, 1983.

A final report will therefore be submitted by March 30, 1983.

Very truly yours,

L. V. Maurin
L. V. Maurin

LVM/MAL:keh

cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

3) E. L. Blake

2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

4) W. M. Stevenson

IE 27