



ROCHESTER GAS AND ELECTRIC CORPORATION • 89 EAST AVENUE, ROCHESTER, N.Y. 14649

JOHN E. MAIER
Vice President

TELEPHONE
AREA CODE 716 546-2700

March 11, 1983

U.S. Nuclear Regulatory Commission
Office of Inspection & Enforcement
Region 1
631 Park Avenue
King of Prussia, PA 19046

ATTENTION: Mr. Thomas ^{T.} Martin, Director
Division of Engineering and Technical Programs

Dear Mr. Martin:

This letter is a follow up to our submittal in response to Appendix A of Inspection No. 50-244/82-19.

We initially responded that gate locks would be changed prior to March 12, 1983 (the date was a verbal commitment made to Dave Collins). We will be unable to meet this commitment.

A "Technical Service Request" was submitted on 12/30/82 to provide engineering support for this modification. Approval was received from engineering on 2/23/83 for the plant to go ahead on the planned design. The design criteria was completed and the material ordered on 3/4/83. With a three to six week delivery time on the material, we feel that it will take until June 1 for all the changes to be completed.

During the recent NRC Inspection 83-04 performed by Percy Clemmons, material was provided showing our progress. It was also indicated at that time that we would be unable to meet this commitment.

Sincerely,

John E. Maier
Vice President
Electric & Steam Production

JEM/lvh

8304110727 830406
PDR ADOCK 05000244
PDR
Q