



LOUISIANA
POWER & LIGHT


142 DELARONDE STREET
P. O. BOX 6008 • NEW ORLEANS, LOUISIANA 70174 • (504) 366-2345

April 11, 1983

L. V. MAURIN
Vice President Nuclear Operations

W3I83-0117
Q-3-A35.07.66

Mr. John T. Collins, Regional Administrator, Region IV
U. S. Nuclear Regulatory Commission
611 Ryan Plaza Drive, Suite 1000
Arlington, Texas 76012



SUBJECT: Waterford SES Unit No. 3
Docket No. 50-382
Significant Construction Deficiency Report No. 66
"Defective G.E. Type AKR Breakers, C-Clips Fall Off"
Second Interim Report

Reference: LP&L Letter W3I82-0109 from L. V. Maurin to J. T. Collins
dated November 19, 1982

Dear Mr. Collins:

At the present time, materials needed to complete the corrective action will not be shipped from the vendor until late April, 1983. A final report will therefore be delayed until June 30, 1983.

Very truly yours,

TE-27

L. V. Maurin
L. V. Maurin

LVM/MAL/gf

cc: 1) Director
Office of Inspection & Enforcement
U. S. Nuclear Regulatory Commission
Washington, D. C. 20555

3) Mr. E. L. Blake

2) Director
Office of Management
Information and Program Control
U. S. Nuclear Regulatory Commission
Washington, D.C. 20555

4) Mr. W. M. Stevenson

8304190498 830411
PDR ADOCK 05000382
S PDR

EBASCO SERVICES INCORPORATED

EBASCO

P. O. Box 70
Killona, Louisiana 70066-0070

W3QA-24045
April 7, 1983

Mr. R. W. Prados
Louisiana Power & Light Company
Nuclear Support Group
Gretna Greens

LOUISIANA POWER & LIGHT COMPANY
WATERFORD STEAM ELECTRIC STATION
1983 - 1165 MW INSTALLATION - UNIT NO. 3
SIGNIFICANT CONSTRUCTION DEFICIENCY NO. 66
"DEFECTIVE G. E. TYPE AKR BREAKERS, C-CLIPS FALL OFF"

Reference: LP&L letter no. W3183-0109, dated November 19, 1982


Dear Mr. Prados:

The above referenced letter indicated submittal of a Final Report to the USNRC no later than April 11, 1983.

At the present time, materials needed to complete corrective action will not be shipped until late April, 1983. Additionally, this SCD can only be worked when a time slot is available during testing operations. It is our recommendation that LP&L give this SCD the utmost priority in expediting the completion of the corrective action prior to fuel load. As the attached schedule indicates, Construction and Scheduling anticipates the completion of corrective action on June 15, 1983.

Unless the present schedule is prioritized, Ebasco Quality Assurance needs an extension until June 30, 1983 for submittal of a Final Report by LP&L to the USNRC.

Very truly yours,


L. A. Stinson, Manager
Site Quality Program

LAS:JP:jmd

Attachment - Rev. (0)