



**Consumers
Power
Company**

Donald B Miller, Jr
Site Manager
Midland Project

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

October 14, 1983

50-329
50-330

Mr R A Hartfield
Chief, Management Information Branch
Office of Management and Program Analysis
U S Nuclear Regulatory Commission
Washington, DC 20555

PRINCIPAL STAFF		
RA	ML	DRP
O/RA		DE
A/RA		DRMSP
RC	ML	DRMA
PAO		SCS orig + 3
GA		ML
IF		File ML

MIDLAND ENERGY CENTER GWO 7020
NRC SCHEDULE
File: 0652 UFI: 53*54 Serial: CSC-6954

In lieu of submitting a yellowbook update for the third quarter 1983 we elect to discuss herein the current construction status of the Midland Project.

On December 2, 1982, essentially all Q related construction work on the project ceased pending resolution of recognized quality related problems. Since then, a concerted effort towards developing the Midland Project Construction Completion Plan has been expended. As a result, on October 6, 1983 we received a NRC Board Order to the Midland Construction Permit to complete the project in accordance with the CCP. The schedule for completing the project under this new concept is currently under development and will not be finalized until release of work under the CCP is received and some experience is gained. Consequently, we request approval to postpone a yellowbook update until a definitive schedule can be developed. A prompt submittal will be made at that time.

Please advise if the above does not meet with your approval.

DBM/DDJ/klp

cc: Mr James G Keppler, Regional Director, Region III
Mr J J Harrison, Midland Project Inspector, Region III
Mr Frederick C Williams, Isham, Lincoln and Beale, Washington
Mr Phil Steptoe, Isham, Lincoln and Beale, Chicago

8310250058 831014
PDR ADCK 05000329
A PDR

1/6 IEO1
OCT 21 1983