



KANSAS GAS AND ELECTRIC COMPANY

GLEN L KOESTER
VICE PRESIDENT - NUCLEAR

March 15, 1984

Mr. Harold R. Denton, Director
Office of Nuclear Reactor Regulation
U.S. Nuclear Regulatory Commission
Washington, D.C. 20555

KMLNRC 84-039
Re: Docket No. STN 50-482
Ref: Letter of May 23, 1983 from WKCadman,
KG&E, to HRDenton, NPC
Subj: Wolf Creek Schedule

Dear Mr. Denton:

The Reference advised the NRC that the construction completion/fuel load date for Wolf Creek Generating Station, Unit No. 1 (WCGS) had been revised to August 15, 1984. This letter is to inform the NRC of a change in schedule for WCGS based upon the construction and testing progress made since the plant schedule was revised by the Reference.

WCGS fuel load is now scheduled for September 23, 1984. Commercial operation is planned for the Spring of 1985 with plant scheduling activities retaining the target date for going commercial February 1985.

Yours very truly,

Glen L Koester

GLK:bb
cc: PO'Connor (2)
JCollins, Reg. IV
WSchum
DTMcPhee (KCPL)
JMulholland (KEPCo)
WKCadman
KRBrown
JSilberg

8403210073 840315
PDR ADOCK 05000482
A PDR

*IE26
1/0 Add: Reg File*