



**Consumers
Power
Company**

Midland Project: PO Box 1963, Midland, MI 48640 • (517) 631-8650

Dean L Quamme
Site Manager
Midland Project

May 9, 1984

Mr John J Harrison, Chief
Midland Project Section
US Nuclear Regulatory Commission
Region III
799 Roosevelt Road
Glen Ellyn, IL 60137

MIDLAND ENERGY CENTER
POST TURNOVER WORK DURING QVP
SERIAL: CST-4086

This letter is to document an agreement between Bruce Burgess and R E McCue of my staff with respect to Post Turnover Work during Phase I QVP activities. Section 9.0 of the Construction Completion Program addresses activities that are proceeding in accordance with previously established commitments. This letter is to clarify Consumers Power Company's position with respect to continuing work during Phase I QVP inspection process.

The Test Department is in the process of developing and implementing a program to control/limit post turnover 'Q' construction/maintenance activities in a module while Phase I QVP inspections are occurring in that module. This would not stop preventive maintenance, emergency maintenance, or ongoing test activities (ie flush program, initial checkout, etc). With respect to module 800 A, B, C & D, post turnover work (including NCR workoff) will continue as soon as all Phase I QVP activities are verified stopped. Phase I QVP activities will resume in module 800 A, B, C & D when testing activities are complete (post turbine roll).

Dean L Quamme

cc: Bruce Burgess, NRC-Site
REMcCue
JGKepler, Regional Administrator, Region III
DSHood, US NRC, Licensing Branch #4
RJCook, Midland Resident Inspector

PRINCIPAL STAFF			
SA	has	PPR	chas
D/RA		DE	
A/RA		APR	
LC		EA	
PAO		SSS	
SGA		IL	
ENF		File	has

3+aug

8405240145 840509
PDR ADOCK 05000329
G PDR

MAY 21 1984

IE01/10