

CONSUMERS POWER COMPANY  
MIDLAND ENERGY CENTER

DMB

50-329  
50-330

Transmittal No: CSC- 7845

Date: June 4, 1984

To: Stone & Webster  
P O Box 1963  
Midland, MI 48640

Attached Is: ☐ Partial Response To  
☒ Complete Response To  
☐ For Your Information  
☐ Other

PRINCIPAL STAFF			
RA	hc	PRP	Long 3
D/RA		DE	
A/RA		DRMSP	
RC		DRMA	
PAO		SCS	
GA		PM	
File	hc		

Description:

Item 6 of Module 120D list, regarding Welder ID Nos on  
new VIR not being consistent with old records.

VIR Signature:

*[Handwritten Signature]*


CC: JGKeppler, NRC Region III w/a  
JHarriscn, NRC Region III w/a  
ELBurgess, NRC Site w/a  
RAWells, MPQAD w/a  
BHPeck, MEC w/a  
NIREichel, MEC w/a  
DDJohnson, MEC w/a

B406150066 B40604  
PDR ADOCK 05000329  
S PDR

JUN 11 1984

IE01  
11

Prior to the inception of the CCP, changes which necessitated rework would be implemented by construction without a formal notification to QC and without a formal "destatusing" of the existing inspection record to indicate that some of the completed attributes may have to be reinspected. After the rework was completed inspection would be requested and the existing record superseded by a new record. The times between initiation of change, completion of rework and reinspection could be substantial and since this process was interrupted by the work stoppage of December 1982, some existing inspection records do not reflect the reworked condition in the field. Thus, while reinspecting under the QVP, it is possible for the verification record to include data which are different from the existing record.

With the inception of the CCP all safety-related work and rework is managed by use of the Construction Work Package, which integrates construction ~~and~~  6/4/84 and inspection activities. Prior to initiating rework a new inspection record is opened, thus reflecting the need for reinspection before the hardware is actually changed.

  
MPQAD 6/4/84