



Public Service Company of Colorado

P.O. BOX 840 - DENVER, COLORADO 80201

2420 W. 26th Avenue, Suite 100-D Denver, Co 80211

July 6, 1984
Fort St. Vrain
Unit No. 1
P-84195

50-267

Mr. E. H. Johnson, Chief
Reactor Project Branch 1
Nuclear Regulatory Commission
Region IV
611 Ryan Plaza Drive
Suite 1000
Arlington, Texas 76012

DOCKET NO. 50-267

SUBJECT: I&E Bulletin 80-11 Joint
Reinforcement in Masonry Walls

REFERENCE: PSC Letter to E.H. Johnson from
O.R. Lee Dated November 8, 1983
(P-83364)

Dear Mr. Johnson:

This letter is to inform you that on July 6, 1984 Public Service Company of Colorado has completed the construction work for reinforcing those masonry block walls in which credit had been previously taken for the Dur-O-Wall joint reinforcement. No structural credit is now taken for the Dur-O-Wall in the masonry block walls located near safety related equipment at FSV.

Mr. Wagner of the NRC was advised on July 3, 1984 that the completion date for this project would be delayed a few days from the original July 2, 1984 date as stated in the referenced letter. Mr. Wagner agreed that this would be acceptable and requested that the NRC be notified as soon as the project is complete.

If you have any questions concerning this project, please contact Mr. M. H. Holmes at (303) 571-8409.

Very truly yours,

M. H. Holmes

for H. L. Brey, Manager
Nuclear Engineering Division

8407230333 840706
PDR ADOCK 05000267
PDR

HLB/RAG:pa

H005-
1/0