

Public Service
Electric and Gas
Company

Stanley LaBruna

Public Service Electric and Gas Company P.O. Box 236, Hancocks Bridge, NJ 08038 609-339-200

Vice President - Nuclear Operations

MAR 31 1992

NLR-N92027

United States Nuclear Regulatory Commission
Document Control Desk
Washington, D.C. 20555

Gentlemen:

SCHEDULE FOR EMERGENCY PREPAREDNESS
PERSONNEL ACCOUNTABILITY PROJECT
SALEM AND HOPE CREEK GENERATING STATIONS
DOCKET NOS. 50-272, 50-311, AND 50-354

In accordance with Public Service Electric and Gas (PSE&G) letter (NLR-N91213) dated December 30, 1991, an approved personnel accountability project will provide a system design change package with a target schedule for implementation of November 1993. The project schedule includes detailed engineering, equipment procurement, installation, testing, acceptance, and procedure updates to meet the targeted completion date.

This project will address concerns identified in Inspection Report 50-354/89-14 and allow PSE&G to consistently account for personnel as a result of an emergency and meet NRC time guidelines. As noted in our previous letter (NLR-N91213) interim corrective actions were instituted to reduce the time required for accountability.

Should you have any questions regarding this matter, please do not hesitate to contact us.

Sincerely,



0800.1

9204080183 920331
PDR ADOCK 05000354
G PDR

47
Add: NRR/DREP/PEPB
A001
1/0

C Mr. T. T. Martin, Administrator - Region I
U. S. Nuclear Regulatory Commission
475 Allendale Road
King of Prussia, PA 19406

Mr. J. C. Stone, Licensing Project Manager - Salem
U. S. Nuclear Regulatory Commission
One White Flint North
11555 Rockville Pike
Rockville, MD 20852

Mr. S. Dembek, Licensing Project Manager
U. S. Nuclear Regulatory Commission
MS 14 E-21
Washington, DC 20555

Mr. T. P. Johnson (S09)
USNRC Senior Resident Inspector

Mr. K. Tosch, Chief
NJ Department of Environmental Protection
Division of Environmental Quality
Bureau of Nuclear Engineering
CN 415
Trenton, NJ 08625