



ENTERGY

Entergy Operations, Inc.

R. F. Burski

W3F192-0052
A4.05
QA

April 2, 1992

U.S. Nuclear Regulatory Commission
ATTN: Mr. Thomas E. Murley,
Director, Office of Nuclear Reactor Regulation
Washington, D.C. 20555

Subject: Waterford 3 SES
Docket No. 50-382
License No. NPF-38
10CFR Part 50 Appendix H.III.A -
Reactor Vessel Material Surveillance Program
Requirements - Report of Test Results

Dear Mr. Murley:

The subject requirement states that a summary of Reactor Vessel capsule test results is to be submitted to the NRC within one year after capsule withdrawal from the reactor. Waterford 3 is hereby requesting an extension for submittal of a summary report for capsule material pulled from the Reactor Vessel during Refuel 4 on April 11, 1991. The submittal is currently due on April 11, 1992. The requested extended submittal date is November 30, 1992.

Test results from the contracted test facility (B&W) are now estimated to be complete in mid August 1992. The test results will then be reviewed and evaluated. The summary will be prepared and submitted to the NRC by November 30, 1992.

During contract negotiations with the test facility in December 1991, the facility indicated that it would not be able to support the proposed, March 1992 completion date. The facility could support a completion date of seven months after receipt of the capsule at their technology center. The capsule was removed from the Spent Fuel Storage Pool, installed into the shipping cask and secured to the trailer for shipping on December 5, 1991. Although the capsule had been received by the test facility in December 1991, testing did not begin until February 1992 due to prior contract agreements for other testing at the test facility. Other contributing factors to the requested extension include delays incurred in obtaining the test facility contract, and difficulties

9204080307 920402
PDR ADDCK 05000382
P PDR

A008
110

W3F192-0052

10CFR Part 50 Appendix H.III.A -

Reactor Vessel Material Surveillance Program

Requirements-Report of Test Results


Page 2

April 2, 1992

incurred in arranging for shipping of the capsule. Efforts are continuing to provide the summary prior to the requested extended submittal date.

Waterford 3 is still a relatively new operating plant, and it is anticipated that the requested additional analysis time, in this case, will not impact the operation of the plant. Experience gained in processing this first sample capsule at Waterford 3 will be instrumental in avoiding delays in future submittals.

Very truly yours,



RFB/OPP/ssf

cc: R.D. Martin, NRC Region IV
D.L. Wigginton, NRC-NRR
R.B. McGehee
N.S. Reynolds
NRC, Document Control Desk
NRC Resident Inspectors Office