

VIRGINIA ELECTRIC AND POWER COMPANY  
RICHMOND VIRGINIA 23261

February 16, 1979

Mr. Harold R. Denton, Director  
Office of Nuclear Reactor Regulation  
Attn: Mr. A. Schwencer, Chief  
Operating Reactor Branch #1  
Division of Operating Reactors  
U. S. Nuclear Regulatory Commission  
Washington, D. C. 20555

Serial No. 096  
PO/WRX:scj  
Docket Nos: 50-280  
50-281  
License Nos: DPR-32  
DPR-37

Dear Mr. Denton:

Due to unavoidable problems in procuring equipment and materials and delays in construction of new facilities, we have been unable to fully implement our Modified Amended Security Plan for Surry Power Station Units 1 and 2. However, we will be able to fulfill the requirements of 10 CFR 73.55 by implementing interim measures of an equivalent nature.

Enclosed are five copies each of interim pages for each page of the MASP containing commitments we will not meet by February 23, 1979.

These interim pages describe those measures we will take pending completion of the installation and construction of equipment and facilities described in the Surry MASP. Also enclosed is a revised implementation schedule for the MASP which identifies when full implementation will be achieved and interim measures terminated.

The enclosed documents are considered proprietary by Virginia Electric and Power Company and should be withheld from public disclosure in accordance with the provisions of 10 CFR 2.790(a).

Very truly yours,

*C. M. Stallings*

C. M. Stallings  
Vice President-Power Supply  
and Production Operations

cc: Mr. James P. O'Reilly, Director  
Office of Inspection and Enforcement  
Region II

ATTACHMENT TO BE  
WITHHELD FROM  
PUBLIC DISCLOSURE

7902210208

5002  
5/5  
1/14/79  
R.A. Clark